


DEPARTMENT OF THE AIR FORCE
27TH CIVIL ENGINEER SQUADRON (AEC)
CANNON AIR FORCE BASE, NEW MEXICO

Barbara
file CAFB
FY94

15 APR 1994

Lawrence Nygren, GM-14
Deputy Base Civil Engineer
111 Engineers Way
Cannon AFB NM 88103-5136



Ms. Barbara Hoditschek
Program Manager, RCRA Permits
Hazardous and Radioactive Materials Bureau
New Mexico Environment Department
1190 St Francis Drive
PO Box 26110
Santa Fe NM 87502

X

Dear Ms. Hoditschek

This is the fourth quarter 1993 (October - December) progress report required per Section D of Module IV of the November 14, 1989 Hazardous and Solid Waste Amendments (HSWA) Permit for the RFI at Landfill No. 5/SWMU No. 113.

Significant events regarding the investigation for Landfill 5/SWMU No. 113 during October-December 1993 were:

- a. The Phase I RFI Work Plan was submitted to New Mexico Environment Department (NMED) on October 1, 1993.
- b. An NOD dated November 24, 1993 was received from NMED on the Phase I RFI Work Plan.
- c. A meeting was held with NMED regarding the Work Plan on December 15, 1993 to discuss the NOD. Comments from that meeting were used to make the required changes to the Work Plan.

Projected Landfill No. 5/SWMU No. 113 RFI activities for the next quarter (January - March 1994) at Cannon AFB are:

- a. Cannon AFB will submit the required changes to the work plan by the middle of February as required in the NOD.

b. NMED will review the revised RFI Work Plan. A revised final copy of the RFI Work Plan will be submitted to NMED for approval.

The field work cannot start until NMED approves the work plan. Cannon AFB would like to begin the field work for this investigation as quickly as possible.

Point of contact for this progress report is Mr. John Ekhoﬀ. Please direct any questions regarding this report to him at (505)784-4348.

Sincerely


LAWRENCE NYGREN, GM-14
Deputy Base Civil Engineer

cc:

Mr. William Honker, EPA

Mr. David Morgan, NMED