



DEPARTMENT OF THE AIR FORCE

HEADQUARTERS 27th FIGHTER WING (ACC)
CANNON AIR FORCE BASE, NEW MEXICO

18 OCT 1994

Christopher S. Long, Colonel, USAF
Commander, 27th Support Group
100 S DL Ingram Blvd Suite 200
Cannon AFB NM 88103-5217

Mr. William K. Honker
US EPA Region VI
Chief, RCRA Permits Branch
1445 Ross Avenue Suite 1200
Dallas TX 75202-3733



~~XIII~~

Dear Mr. Honker

This is the third quarter 1994 (Jul - Sep) progress report required per Section D of Module IV of the 14 Nov 89, Hazardous and Solid Waste Amendments Permit for Cannon AFB.

Significant RCRA Corrective Action Program (RCAP) activities during this time period were:

- a. The Phase II RFI Workplans for Appendix II and III Solid Waste Management Units (SWMUs) were submitted on 14 Jul 94. The responses to Notice of Deficiency (NOD) were submitted on 23 Sep 94. As of this date the workplans have been approved.
- b. The Draft RFI Phase II Report for Appendix I SWMUs was submitted to EPA on 28 Jul 94. The responses to NODs were submitted on 23 Sep 94. As of this date the report has been approved.
- c. The corrective action on SD-11 (Oil Water Separators Removal) was completed. Additional investigation is required to determine the nature and extent of the additional contamination discovered during the excavation.
- d. The Landfill 5 Workplan was approved by NMED on 21 Sep 94.
- e. The review comments from NMED on the Landfill 5 Post Closure Care Plan for Cell No. 3 have not been received by Cannon AFB.

f. Mr. John Constantine joined the CEV Staff as the Restoration Program Manager in Jul 94.

g. A Restoration project review was conducted at Cannon AFB by representatives of EPA, NMED, CEV and the Corps of Engineers.

h. Groundwater sampling of Landfill 5 monitoring wells was conducted in Aug 94.

i. Received approval from NMED for Closure of Jet Crash Site and Melrose Bioremediation Cell.

j. Received approval from NMED for bioremediation of soil from JP-4 spill. Soil was previously excavated from POL yard and placed in remediation cell approved by NMED for one time use.


k. Received approval from NMED for excavation of CRS Spill soil and bioremediation.

Projected RCAP activities for the fourth quarter 1994 (Oct - Dec) at Cannon AFB are:

- a. The Phase II RFI for Appendix II and III SWMUs will begin.
- b. The Landfill 5 Phase I RFI will begin.
- c. Construction of the landfills 3 and 4 monitoring wells will begin.
- d. DP-33 excavation, characterization and disposal will be completed.
- e. Development of the Melrose Air Force Range Draft RFI Workplan will begin.
- f. Redevelopment of our community relations plan will occur concurrent with the initiation of a restoration advisory board.

If you have any questions, please contact Mr. John Constantine at (505) 784-4348.

Sincerely


CHRISTOPHER S. LONG, Colonel, USAF
Commander, 27th Support Group

cc:

D. Morgan, NMED
S. Pullen, NMED
HQ ACC/CEVR