



DEPARTMENT OF THE AIR FORCE
HEADQUARTERS 27th FIGHTER WING (ACC)
CANNON AIR FORCE BASE, NEW MEXICO

Stone? ✓
TZON K —
BAGAN H —
File ✓



Christopher S. Long, Colonel, USAF
Commander, 27th Support Group
100 S DL Ingram Blvd Suite 200
Cannon AFB NM 88103-5217

Mr. William Honker
US Environmental Protection Agency Region VI
1445 Ross Avenue Suite 1200
Dallas TX 75202-2733

Dear Mr. Honker

This is the fourth quarter 1994 (Oct-Dec) progress report required per Section D of Module IV of the 14 Nov 89, Hazardous and Solid Waste Amendments Permit for Cannon AFB.

Significant RCRA Corrective Action Program (RCAP) activities during this time period were:

- a. The field work for the Phase II, Appendix II and III RCRA Facility Investigations (RFI) began in Dec 94.
- b. Our contractor began development of the Phase III, Appendix I RFI Workplans for IRP Site SD-11 (SWMUs 86-90).
- c. The results of the Sep 94 groundwater sampling of Landfill 5 groundwater monitoring wells (SWMU 113) were received and forwarded to EPA and NMED in Nov 94.
- d. The results of the Sep 94 groundwater sampling of the sewage lagoons (SWMU 101) were received and forwarded to EPA and NMED in Nov 94. As previously noted, several wells require repair and all four wells will be resampled.
- e. Construction of groundwater monitoring wells for Landfills 3 and 4 (SWMUs 105 and 104) began in Oct 94. Construction problems delayed well development into Dec 94.
- f. DP-33 excavation, characterization and disposal was completed.
- g. Mr. Sandi Mukherjee resigned in Oct 94 and Mr. Wayne McKenzie resigned in Dec 94. Both left for other opportunities with the U.S. Navy.

Projected RCAP activities for the first quarter 1995 (Jan-Mar) at Cannon AFB are:

- a. The Landfill 5 RFI fieldwork will begin and sampling of the groundwater monitoring wells will occur.

b. Redevelopment of our community relations plan concurrent with the initiation of a restoration advisory board will continue.

c. The Phase II RFI of Appendix II and III SWMUs will continue.

d. Sampling and analysis of the new groundwater monitoring wells for Landfills 3 and 4 will occur.

e. Repair of the sewage lagoon monitoring wells will occur.

f. The DP-33 Corrective Action Report will be received and forwarded to EPA and NMED.

g. Two new Restoration Project Managers will be hired.


h. The Appendix I, Phase III RFI Workplan for SD-11 will be submitted to EPA and NMED.

i. A Rational National Standards Initiative meeting will be held at Cannon AFB from 28 Feb 95 to 2 Mar 95.

j. Review comments will be received from NMED on our Draft Landfill 5, Cell 3, Post Closure Care Plan.

If you have any questions, please contact Mr. John Constantine at (505) 784-4348.

Sincerely



CHRISTOPHER S. LONG, Colonel, USAF
Commander, 27th Support Group

cc:

NMED (D. Morgan)

NMED (S. Pullen)

HQ ACC CES/ESVW (M. Calvert)