



DEPARTMENT OF THE AIR FORCE

HEADQUARTERS 27th FIGHTER WING (ACC)
CANNON AIR FORCE BASE, NEW MEXICO

Steve P. ✓
Return to RAK 08 ACC



W. P. Ard, Colonel, USAF
Commander, 27th Support Group
100 S DL Ingram Blvd Suite 200
Cannon AFB NM 88103-5217

Mr. William K. Honker
Chief, RCRA Permits Branch
U.S. EPA Region VI
1445 Ross Avenue Suite 1200
Dallas TX 75202-2733

Dear Mr. Honker

This is the second quarter 1995 (Apr-Jun) progress report required per Section D of Module IV of the 14 Nov 89, Hazardous and Solid Waste Amendments Permit for Cannon AFB, NM.

Significant RCRA Corrective Action Program (RCAP) activities during the period (Apr-Jun 95) were:


- a. The Phase II Appendix II & III RFI Reports have been forwarded to EPA Region VI and are awaiting approval.
- b. The RFI Report for Landfill 3 and 4 wells has been forwarded to EPA Region VI and is awaiting approval.
- c. Received a Notice of Deficiency (NOD) on the Phase III Appendix I RFI Workplan for Solid Waste Management Units (SWMU) 86-90. The NOD has been responded to.
- d. The Phase II Appendix I RFI Workplan for SWMUs 86-90 is awaiting approval at EPA Region VI.
- e. Responded to NOD on the RFI Report for Landfills 3 & 4 wells. Awaiting approval of report from EPA Region VI.
- f. Initiated design of the Removal/Replace/Remediate Project for Oil Water Separators at 19 SWMU locations. Design is currently at 60%.
- g. Geophysical and soil gas surveys for SWMU 113/Landfill 5 were completed and results forwarded to the New Mexico Environment Department (NMED) and EPA Region VI with proposed soil boring locations. Soil boring locations have been approved.
- h. Responded to NOD on Draft Phase I Workplan for Landfill 1. Awaiting response on the answer to the NOD from EPA Region VI.
- i. Notification to EPA Region VI was issued concerning the discovery of potential Area of Concerns E and F.

Projected RCAP Activities for the third quarter (Jul-Sep 95) are:

- a. The Phase I RFI Workplan for Landfill 1 will be approved by EPA Region VI and field work will commence upon approval.
- b. The Phase III Appendix I Workplan for SWMUs 86-90 will be approved by EPA Region VI and field work will commence upon approval.
- c. The Phase II Appendix II & III RFI Reports will be approved by EPA Region VI.
- d. The Draft Workplans for Appendix II & III Oil Water Separator Removal/ Replace/Remediate Projects will be submitted and approved by EPA Region VI and NMED.
- e. The Data Quality Summary Report for SD-17 (Old Entomology Rinse Area) will be forwarded to EPA Region VI for approval.
- f. Monitoring wells E, F, G, H, and K will be repaired and sampled.
- g. New up-gradient well for Cell 3 of Landfill 5/SWMU 113 will be installed and sampled quarterly.
- h. Landfill 5/SWMU 113 RFI field work will be completed.
- i. Landfill 5/SWMU 113 monitoring wells will be sampled and results submitted to NMED.

If you have any questions, please contact Mr. John Constantine or Mr. John Pike at (505) 784-6378.

Sincerely



W. P. ARD, Colonel, USAF
Commander, 27th Support Group

cc:
NMED (B. Hoditschek)
NMED (D. Morgan)
NMED (R. Kern)
HQ ACC CES/ESVW (M. Calvert)