




DEPARTMENT OF THE AIR FORCE

HEADQUARTERS 27th FIGHTER WING (ACC)
CANNON AIR FORCE BASE, NEW MEXICO

24 JAN 1996

Charles A. Hale, Lt Col, USAF
Deputy Commander, 27th Support Group
100 S DL Ingram Blvd Suite 200
Cannon AFB NM 88103-5217

Mr. David Neleigh, Chief
New Mexico/Federal Facilities Section
Multimedia Planning and Permitting Division
US Environmental Protection Agency Region VI
1445 Ross Avenue
Dallas TX 75202-2733
Mail Code: 6PD-N



Dear Mr. Neleigh

On behalf of the 27th Support Group Commander, Colonel Ard, and Cannon AFB, enclosed is the fourth quarter 1995 (Oct-Dec) progress report required per Section D of Module IV and the 14 Nov 89, Hazardous and Solid Waste Amendments Permit for Cannon AFB NM. Significant RCRA Corrective Action Program (RCAP) activities during this period (Oct-Dec 95) include the following:

- a. Field activities for the Phase III Appendix I RFI, SWMUs 86-90 (SD-11) were completed.
- b. The Draft Work Plan for design of the Interim RCRA Corrective Action to remove/replace/remediate 19 oil-water separator sites (SWMUs) was submitted to EPA Regional VI and NMED for approval and comments.
- c. SWMU 113/Landfill 5 monitor well sampling results for the third quarter were forwarded to NMED.
- d. A Supplemental Work Plan for the Landfill I RFI was submitted to EPA when the geophysical survey turned out to be indeterminate.
- e. Cannon received NOD issued for the Phase II Appendix II and III RFI.
- f. Monitor wells E, F, G, and H were sampled although the repairs are not finished. Well K is essentially dry having only six feet of water which isn't enough to pump to the surface.

Projected RCAP activities for the first quarter (Jan-Mar 96) are:

- a. RFI Report for Landfill 3 and 4 will be approved by EPA Region VI.
- b. Draft Work Plan for the design of the Interim RCRA Corrective Action to remove/replace/remediate 19 oil/water separator sites will be approved by EPA Region VI and NMED.

c. Supplemental Work Plan for Landfill I RFI will be approved by EPA Region VI.

d. Cannon will respond to NOD by EPA Region VI for the Appendix II and III Phase II RFI and anticipates approval.

e. Repairs will be completed on monitor wells, F, G, and H. Well K will be plugged and abandoned if EPA and NMED concur.

f. New up-gradient well for Cell 3 of Landfill 5/SWMU 113 will be installed and quarterly sampling will commence.

g. The Work Plan for RFI at Fire Training Area #4 (SWMUs 109, 110, 111, and 112) will be submitted for comment.

If you have any questions, please contact Mr. John Pike or Mr. Sanford Hutsell at (505) 784-4348.

Sincerely



CHARLES A. HALE, Lt Col, USAF
Deputy Commander, 27th Support Group

cc:

NMED (B. Hoditschek)

NMED (J. Jacobs)

NMED (R. Kern)

HQ ACC CES/ESVW (M. Calvert)




DEPARTMENT OF THE AIR FORCE

HEADQUARTERS 27th FIGHTER WING (ACC)
CANNON AIR FORCE BASE, NEW MEXICO

24 JAN 1996

Charles A. Hale, Lt Col, USAF
Deputy Commander, 27th Support Group
100 S DL Ingram Blvd Suite 200
Cannon AFB NM 88103-5217

Ms. Barbara Hoditschek
Program Manager, RCRA Permits
Hazardous and Radioactive Materials Bureau
New Mexico Environment Department
2044 Galisteo Street
Santa Fe NM 87502



Dear Ms. Hoditschek

On behalf of the 27th Support Group Commander, Colonel Ard, and Cannon AFB, enclosed is the fourth quarter (Oct-Dec) progress report per Section D of Module IV of the 14 Nov 89, Hazardous and Solid Waste Amendments (HSWA) permit for Landfill No. 5/SWMU No. 113 at Cannon AFB NM. Significant events regarding Landfill 5/SWMU 113 at Cannon AFB during this quarter include:

- a. Forwarding of third quarter groundwater sampling data.
- b. Data reduction and completion of the RFI report to the pre-draft stage.

Projected activities for the next quarter (Jan-Mar) include:

- a. Groundwater sampling and reduction of data.
- b. Forwarding of draft RFI report for your review and comments.

If you have any questions, please contact Mr. Sanford Hutsell at (505) 784-4348.

Sincerely

CHARLES A. HALE, Lt Col, USAF
Deputy Commander, 27th Support Group

cc:
NMED (J. Jacobs)
EPA Region VI (D. Neleigh)
HQ ACC CES/ESVM (M. Calvert)