



CAFB 05
DEPARTMENT OF THE AIR FORCE
HEADQUARTERS 27TH FIGHTER WING (ACC)
CANNON AIR FORCE BASE NEW MEXICO



MEMORANDUM FOR RESTORATION ADVISORY BOARD CHAIRMEN

FROM: CEV

SUBJECT: Restoration Advisory Board (RAB) Meeting Minutes, 22 Sep 05

1. The Restoration Advisory Board was held on 22 Sep 05 at 7:00 pm. The RAB was called to order by Lt Col Jim Lewis, the Co-Chair of the Restoration Advisory Board, who then turned the meeting over to Mr. Pete Zamie. Attendance is reflected in attachment 1.
2. A copy of the slides used for the RAB meeting is at attachment 2.
3. Reports: There were no reports given at this meeting.
4. Old Business:
 - a. Increase advertisement of RAB meetings to include the CAFB Commander's Channel and the public access channels in both Clovis and Portales. Mr. Zamie increased advertising as requested and will continue to do so in for future RABs. He will also include it on the base public web site. (CLOSED)
 - b. Obtain the telemetry information the United States Geological Survey has collected from the three new wells installed for that purpose around the base. Mr. Zamie was unable to coordinate the info request with the USGS. Item remains open. (OPEN: OPR: Mr. Zamie; ECD: Next RAB)
 - c. Mr. Harrell, the Community Co-Chair, has submitted a letter of resignation. Action on this item was deferred until this meeting. Mr. Harrell was present and was duly relieved of his duties as Co-Chair. Mr. Charles Ferguson was elected as the new Community Co-Chair by the community members. (CLOSED)
5. New Business: There was no new business presented at the meeting.
6. The meeting adjourned at 7:45 pm. The next meeting is tentatively scheduled for 26 Jan 06 in Portales.


PETER P. ZAMIE, P.E.
Recorder

- 2 Attachments:
1. Attendance
 2. RAB Slides

1st Ind to 27 CES/CEV, 27 Sep 05, Restoration Advisory Board (RAB) Meeting Minutes, 22 Sep 05


MEMORANDUM FOR SEE DISTRIBUTION

Approved/~~Disapproved:~~

NOV 05 2005



CHARLES FERGUSON
Co-Chair, Restoration Advisory Board



JAMES A. LEWIS III, Lt Col, USAF
Co-Chair, Restoration Advisory Board

DISTRIBUTION: (listed on next page)

Distribution List
Restoration Advisory Board (RAB)

Ms Mona Lee Norman-Armstrong
104 Sandzen Dr.
Clovis NM 88101

The Honorable Orlando Ortega
Mayor of Portales
100 W 1st Street
Portales NM 88130

Mr. Charles R. Ferguson
2101 Jonquil Park Dr.
Clovis NM 88101

The Honorable Ray Hester
Mayor of Melrose
P.O. Box 235
Melrose NM 88124

Mr. Christopher Harrell
187 New Mexico 88
Portales NM 88130

Ms. Julie Jacobs
NMED Hazardous Waste Bureau
2905 Rodeo Park Drive East, Building 1
Santa Fe NM 87505

✓ Mr. David Cobrain
NMED Hazardous Waste Bureau
2905 Rodeo Park Drive East, Building 1
Santa Fe NM 87505

Ms. Millie Boyle
137 Texas Drive
Portales NM 88130

Mr. Joe Thomas
City of Clovis
P. O. Box 760
Clovis NM 88101

Mr. David Grunig
255 Floyd Golden Circle
Portales NM 88130

Mr. Jimmie Richards
1828 S. Roosevelt RD 7
Portales NM 88130

Mr. Bob Sturdivant
US EPA – Region VI
1445 Ross Avenue Suite 1200
Dallas TX 75202-2733

RESTORATION ADVISORY BOARD

ATTENDANCE

	NAME	ORGANIZATION/ADDRESS	PHONE / EMAIL
1	Denny Timmins	27 CES/CEV 506 N D.C. Fugate Blvd	784-6371
2	Christ Farrell	187 NM 88 Portales NM	359 6892
3	Daisy Alegre-Cruz (for Joe Thomas)	321 Connelly St. (City of El Dorado)	763-9487
4	Sheldon Deumer	27 CES/CEVC	786 6391
5	John Rebmam	27 CES/CEVC	784-1099
6	Davis B Grueck		356-2099
7	Gene Smith	1517 US HWY 60-84, #33	791-3134
8	Ken Artz	27 FW/PA	784-2211
9	Cpt Kok	27 FW/PA	784
10	Lt Col Jim Lewis	27 MSG/CC	784-2770
11	Lt Col Alex Karibian	27 CES/CC	784-2008
12	Peter Kob	Citizen of Covis	
13	Millie Boyle		
14	Peter R Zarnie	27 CES/CEV	784-1092
15			
16			
17			
18			
19			
20			

DATE 22 Sep 05

Cannon Air Force Base



Restoration Advisory Board

COMMUNITY AWARENESS THROUGH COMMUNITY INVOLVEMENT

SEPTEMBER 22, 2005



CANNON AFB *RESTORATION ADVISORY BOARD*

September 22, 2005

COMMUNITY AWARENESS THROUGH
COMMUNITY INVOLVEMENT



Agenda



- 7:00 PM *RAB Meeting Convenes in Clovis* 27 MSG/CC
- 7:10 PM *Acceptance of Meeting Minutes* RAB
- 7:15 PM *General IRP Update* CEVR
- 7:45 PM *Next RAB Meeting/Final Matters* 27 MSG/CC
- 7:55 PM *Meeting Adjourns* 27 MSG/CC




RAB Meeting Convenes



- Welcoming Remarks by Lt Col. Lewis and Mr. Harrell
- Acceptance of April 2005 RAB Minutes by RAB Members
- Resignation of Chris Harrell as Community Co-Chair and election of new co-chair



CANNON AIR FORCE BASE



RESTORATION PROGRAM UPDATE



Cannon AFB Restoration Update



- Performance Based Restoration/Management
- FY 05 Projects
- NFA Proposals
- Future First Planning
- Part III Permit Modification
- NMED Fee Structure



Performance Based Restoration/Management



- Cannon is grouped with Dyess, Minot, Holloman and Davis-Monthan
- AFCEE is the new service center vice the Omaha COE
- HydroGeoLogic, Inc. (HGL) has visited Cannon
 - AFCEE has reviewed their proposal
 - Contract was awarded April 18, 2005



FY 05 Projects



- Long Term Monitoring at Landfills 3, 4 and 25
 - Falls under Performance Based Management
 - Transferred from Omaha COE to AFCEE
 - HGL hired BHATE Environmental Engineers and Scientists to perform the sampling this CY in order to maintain schedule



Status of NFA Sites



- NFA site determination completed by NMED
 - 34 Solid Waste Management Units (SWMUs) are ready
 - Document deemed technically complete
 - NMED currently reviewing



Status of NFA Sites



- 21 SWMUs qualify with additional documentation
 - Draft Work Plan under review
 - Consultant will perform further investigation and prepare permit modification documentation for submittal to NMED
 - ECD Mar 2006
- 29 SWMUs need additional investigation or have documents awaiting review by NMED



Status of Other Sites



- Areas-of-Concern "A", "B" and "C"
 - Work Plan and investigation completed
 - Awaiting Final Report and Permit Modification Request document
 - NMED still has not provided comments on this plan
- SD-11 (SWMUs 86-90)



Future First Planning



- Test Cell Administrative Building
 - Environmental cleanup of site SD-11 (fuels)
 - NMED completed review of the 1999 Corrective Measures Study and requested a Work Plan that addresses their comments
 - The Work Plan for Corrective Measures Implementation (CMI) originally due 19 Oct 05; 180-day + extension granted to 30 Apr 06
 - Statement of work completed by AFCEE
 - ACC has allocated funds for FY 05 award
 - URS, Corp preparing proposal
 - Current working estimate is \$900K for clean up of SD-11



Future First Planning



- Facility Relocation

- Relocates Bldg 2330 outside of the taxiway clear zone
- Current working estimate is \$620K for new facility
- Project facility design proceeding to 35 percent
- Review by end of October



PART III PERMIT MODIFICATION



- Public hearing notice published on April 10th in the Clovis News-Journal and the Portales News-Tribune
- 60 day public comment period ended June 10th
- No comments received by NMED or 27 CES



NMED Fee Structure



- NMED proposed new fee regulation in Sep 2004
 - Meeting held with state and federal agencies and private organizations in Oct 2004
 - Attendees provided comments and NMED revised regulation and fee structure
 - Revision sent to agencies Sep 2005 for another review
 - Will meet in October for further discussion



Wrap-Up



- Next RAB Meeting – January 2006 Portales
- Topics of Discussion
- Questions and Comments from Public



C-1970, Walt Kelly
Earth Day Poster



CANNON AFB
RESTORATION ADVISORY BOARD

COMMUNITY AWARENESS THROUGH
COMMUNITY INVOLVEMENT