

ENTERED



DEPARTMENT OF THE AIR FORCE
27TH SPECIAL OPERATIONS CIVIL ENGINEER SQUADRON (AFSOC)
CANNON AIR FORCE BASE NEW MEXICO



Mr. Ronald A. Lancaster
Chief, Asset Management
27 SOCES/CEA
506 N DL Ingram Blvd
Cannon AFB NM 88103-5003

Ms. Patricia Stewart
Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East – Building 1
Santa Fe NM 87505-6063

Dear Ms. Stewart

Cannon Air Force Base, NM requests a due date extension to compose, review, and respond to New Mexico Environment Department (NMED) comments in a letter dated September 30, 2009 regarding the Accelerated Corrective Action Work Plan for SWMU 31, Aerospace Ground Equipment (AGE) Maintenance Facility Shop Pad, Cannon Air Force Base, New Mexico, July 2009 and submit in its place a Remedy Completion Report for SWMU 31, Aerospace Ground Equipment (AGE) Maintenance Facility Shop Pad, Cannon Air Force Base, New Mexico. The change in documents was the result of Cannon Air Force Base urgent need to perform mission related construction around and atop SWMU 31 which overtook the Work Plan approval process. Cannon Air Force Base proposes a new due date of 31 March 2010. The unusually long date extension is requested to allow sufficient time to properly address detailed NMED comments and prepare, review, and send a new Remedy Completion Report document for SWMU 31.

Cannon AFB appreciates our partners, NMED, consideration in this matter. If you have any questions, please contact Mr. Hugh G. Hanson, Asset Management Flight, at (575) 784-6031.

Sincerely

RONALD A. LANCASTER, YC-03

cc:
NMED (D. Cobrain)
EPA Region 6 (Bob Strudivant)