




ENTERED

DEPARTMENT OF THE AIR FORCE
27TH SPECIAL OPERATIONS CIVIL ENGINEER SQUADRON (AFSC)
CANNON AIR FORCE BASE NEW MEXICO



Mr. Ronald Lancaster
Chief, Asset Management
27 SOCES/CEA
506 N DL Ingram Blvd
Cannon AFB NM 88103-5003

MAR 10 2010

Ms. Patricia Stewart
Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East – Building 1
Santa Fe NM 87505-6063

Dear Ms. Stewart

Cannon Air Force Base, NM is requesting a due date extension for submittal of a Corrective Measures Study Work Plan for the Playa Lake (SWMU 103), Cannon AFB, New Mexico, from the New Mexico Environment Department (NMED). Reasons for the due date extension request include a misunderstanding of the document review process and the additional scope added at the request of NMED.

If you have any questions, please contact Mr. Hugh G. Hanson, Asset Management Flight, at 575- 784-6391.

Sincerely


RONALD A. LANCASTER, YC-03

cc:
NMED (Mr. David Cobrain)
EPA Region 6 (Ms. Wendy Jacques)