



SUSANA MARTINEZ  
Governor

JOHN A. SANCHEZ  
Lieutenant Governor

NEW MEXICO  
ENVIRONMENT DEPARTMENT



*Hazardous Waste Bureau*

2905 Rodeo Park Drive East, Building 1  
Santa Fe, New Mexico 87505-6303  
Phone (505) 476-6000 Fax (505) 476-6030  
[www.nmenv.state.nm.us](http://www.nmenv.state.nm.us)



DAVE MARTIN  
Cabinet Secretary

BUTCH TONGATE  
Deputy Secretary

**CERTIFIED MAIL - RETURN RECEIPT REQUESTED**

February 1, 2012

Colonel David C. Piech  
27th Special Operations Mission Support Group  
110 E. Sextant Avenue, Building 600, Suite 1098  
Cannon Air Force Base, New Mexico 88103

**RE: APPROVAL  
EXTENSION REQUEST  
FINAL LONG-TERM MONITORING AND MAINTENANCE WORK PLAN FOR  
LANDFILLS NO.'S 3, 4, AND 25 (SWMU'S 105, 104 AND 97) AND  
SEWAGE LAGOONS (SWMU 101) – JULY 2009  
CANNON AIR FORCE BASE, NEW MEXICO  
EPA ID # NM7572124454  
HWB-CAFB-11-003**


Dear Col. Piech:

The New Mexico Environment Department (NMED) has received Cannon Air Force Base's (the Permittee) second extension request letter for the work plan entitled, "*Final Long Term Monitoring and Maintenance Work Plan for Landfill No. 3 (LF-03/SWMU 105), Landfill No. 4 (LF-04/SWMU 104), Landfill No. 25 (LF-25/SWMU 97), and Sewage Lagoons (SWMU 101), July 2009*" dated January 20, 2012. The stated reason for the request is that United States Army Corps of Engineers (USACE) needs to perform a modification to the applicable contract to facilitate the production of the Work Plan addendum. The NMED hereby approves this 120-day extension. The new submittal due date has been moved from January 31, 2012 to **May 30, 2012**.

Colonel David C. Piech  
February 1, 2012  
Page 2

If you have any questions regarding this letter, please call Lane Andress of my staff at (505) 476-6059.

Sincerely,



John E. Kieling  
Acting Chief  
Hazardous Waste Bureau

cc: D. Cobrain, NMED HWB  
N. Dhawan, NMED HWB  
L. Andress, NMED HWB  
M. Higginbotham, CAFB  
R. Lancaster, CAFB  
A. Lafuente, CAFB

File: CAFB 2011 and Reading  
CAFB-11-003