

FW: CAFB Time Extension Request; SWMU 73 RCRA RFA Report

Comeau, Dan, NMENV

Sent: Wednesday, July 03, 2013 4:08 PM

To: Allen, Pam, NMENV



Pam-

Please add the email below to the AR for CAFB's July 1, 2013 time extension request for an RFA report for SWMU 73.

Thanks,

Dan Comeau

-----Original Message-----

From: Kottkamp, Sheen T CTR USAF AFSOC 27 SOCES/CEA [<mailto:Sheen.Kottkamp.ctr@cannon.af.mil>]

Sent: Wednesday, July 03, 2013 3:07 PM

To: Comeau, Dan, NMENV

Cc: Lafuente, Anita M CIV USAF AFSOC 27 SOCES/CEAN; Gaballa, Mokhtar CIV USAF AFSOC 27 SOCES/CEAN; Crow, Rick D CIV USAF AFSOC 27 SOCES/CEAN

Subject: RE: CAFB Time Extension Request; SWMU 73 RCRA RFA Report

Not a problem. Below is the justification I formally composed to request the Commander's signature on the request.

"An RFA at SWMU 73 will illustrate the extent of any potential impact of constituents of concern (COC) at the site. The RFA consists of obtaining soil samples throughout the location for laboratory analysis to determine the presence and concentrations of COCs within the area. The contractor currently retained to complete the work will be bidding on the fiscal year 2013 New Mexico - Arizona Performance Base Remediation contract. In order to avoid a conflict of interest, field work was postponed until all bids for the 2013 PBR were submitted and evaluated. A 270 day extension request is necessary in order to complete field work and subsequent reporting requirements. "

The primary issue for Matt originally pushing the schedule out was to avoid a conflict of interest during the "source selection process" (selecting the contractor) for the Performance Base Remediation contract. The site was included in the "Request for Proposal" that all the contractors involved bid on and responded with technical proposals. Have a great Holiday weekend.

Sheen Thomas Kottkamp M.S.
Environmental Program Manager/Scientist
AGEISS Inc.
27 SOCES/CEAN
Bldg. 355
506 Air Commando Way
Cannon AFB, NM 88103
Office: 575-784-1092

-----Original Message-----

From: Comeau, Dan, NMENV [<mailto:Dan.Comeau@state.nm.us>]

Sent: Wednesday, July 03, 2013 1:33 PM

To: Kottkamp, Sheen T CTR USAF AFSOC 27 SOCES/CEA

Subject: CAFB Time Extension Request; SWMU 73 RCRA RFA Report

HI Sheen-

We received the request earlier this week. Unfortunately, it's just a request with no supplied supporting info. I cannot justify granting a 270-day extension absent any stated reason(s). Can you supply one or more reasons via email or am I asking the wrong person?

Thanks,

Daniel Comeau

NMED HWB: RCRA Permits Management Program

2905 Rodeo Park Drive East Bldg 1

Santa Fe, NM 87505-6303

Phone: (505) 476-6043

Main HWB Phone Number: (505) 476-6000

Fax: (505) 476-6030

<mailto:dan.comeau@state.nm.us> <<mailto:dan.comeau@state.nm.us>>