



ENTERED

RECEIVED

DEPARTMENT OF THE AIR FORCE
27TH SPECIAL OPERATIONS MISSION SUPPORT GROUP (AFSOC)
CANNON AIR FORCE BASE NEW MEXICO

OCT 20 2014

NMED
Hazardous Waste Bureau

17 June 2014

Colonel Heather L. Buono
Commander
110 E Alison Avenue Suite 1098
Cannon AFB NM 88103

Mr. John Kieling
Chief Hazardous Waste Bureau
New Mexico Environment Department
P. O. Box 26110
1190 St Francis Drive
Santa Fe NM 87502

Dear Mr. Kieling

This letter provides an update on the status of the requirement to re-seed Landfill 4, Solid Waste Management Unit (SWMU) 104. On 22 October 2013, New Mexico Environment Department (NMED) provided an Approval with Modification letter for the 2012 Biennial Groundwater Monitoring and Annual Landfill Inspection Report. This letter stated that SWMU 104 was required to be re-seeded by 20 February 2014. On 23 February 2014, Cannon Air Force Base (CAFB) sent a response requesting an extension until the end of June 2014 for this requirement, which was granted by NMED. CAFB would like to propose the following revised schedule for the re-seeding of SWMU 104. Due to funding constraints, the contract action will not be awarded until 6 June 2014. Once awarded, the contractor will start the reseedling process in August to meet the ideal reseedling timeframe for native grasses.

- o 6 June 2014: Contract to Re-seed SWMU 104 is Awarded
- o 10-23 August 2014: Field Work to Lay Seed and Erosion Control
- o 30 September 2014: Grass is Established and Requirement is Met
- o 30 October 2014: Documentation Arrives at NMED

Cannon Air Force Base looks forward to working with you and making sure these modifications reach final approval. If you have any questions regarding this letter, please contact Mr. Ron Lancaster, Chief, Installation Management Flight at (575) 784-1146.

Sincerely

HEATHER L. BUONO, Colonel, USAF