



DEPARTMENT OF THE AIR FORCE
27TH SPECIAL OPERATIONS CIVIL ENGINEER SQUADRON (AFSOC)
CANNON AIR FORCE BASE NEW MEXICO

25 October 2018

Sheen T. Kottkamp
Environmental Program Manager
AFCEC/CZO
2050 Wyoming Blvd. S.E., Bldg. 20685
Kirtland AFB, NM 87117

Mr. Gabriel Acevedo
Environmental Scientist & Specialist-Operational
New Mexico Environmental Department
Hazardous Waste Bureau
2905 Rodeo Park Drive East, Bldg. 1
Santa Fe NM 87501

Dear Mr. Acevedo

In order to have sufficient time to prepare programming documentation, Statement of Work, Request for Proposal, and contract procurement to comply with the work plan and data acquisition requested in the 21 June 18 "Notice of Disapproval Supplemental RFI Report at FT008", Cannon Air Force Base is respectfully requesting a 360 day extension for the submittal of the work plan for the additional Site Investigation at FT008 from 30 October, 2018 to 30 October 2019. The contracting office has determined the above referenced work plan and data acquisition is not within the current scope of work specified in the current contract; # FA3002-07-D-0015. The extension will allow adequate time for contract solicitation, contractor procurement, and submission of the work plan as requested.

Cannon AFB appreciates the valued working relationship established with you and your department. If you have any further comments or questions pertaining to the referenced document, please contact Sheen T. Kottkamp, sheen.kottkamp.1@us.af.mil (505) 846-7674 or Mark Fuchs, mark.fuchs.ctr@us.af.mil (505) 904-6743.

Sincerely,

S.T. KOTTKAMP, GS-12, AFCEC
Environmental Program Manager