




DEPARTMENT OF THE AIR FORCE
AIR FORCE CIVIL ENGINEER CENTER



June 20, 2019

Christipher N. Gierke
Remedial Project Manager
AFCEC/CZO
Cannon AFB, NM

Mr. Gabriel Acevedo
Environmental Scientist & Specialist-Operational
New Mexico Environmental Department
Hazardous Waste Bureau
2905 Rodeo Park Drive East, Bldg. 1
Santa Fe NM 87501

Dear Mr. Acevedo

Due to the work required for updating the Facility-Wide Long-Term Groundwater Monitoring Plan (FLGMP) being out of scope of the current contract, Cannon Air Force Base (AFB) is respectfully requesting a 180 day extension for the submittal of the revised 2019 FLGMP. This will extend the date the document is due from July 1, 2019 to December 28, 2019. The extension will allow adequate time for contract modification, drafting, plan review, Command approval, and submission of the plan.

Cannon AFB appreciates the valued working relationship established with you and your department. If you have any further comments or questions pertaining to the referenced document, please contact Christipher N. Gierke, Christipher.Gierke@us.af.mil (575) 904-6744 or Mark Fuchs, Mark.Fuchs.ctr@us.af.mil (575) 904-6743.

Sincerely,

C.N. GIERKE, GS-12, AFCEC
Remedial Project Manager