



DEPARTMENT OF THE AIR FORCE
AIR FORCE CIVIL ENGINEER CENTER

February 3, 2020

Christipher N. Gierke
Remedial Project Manager
AFCEC/CZO
506 N. Air Commando Way
Cannon AFB, NM 88103



Mr. Kevin Pierard
Chief, Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East, Bldg. 1
Santa Fe NM 87505-6313

Dear Mr. Pierard

Cannon Air Force Base is respectfully requesting a 90 day extension for the submittal of the Accelerated Corrective Measures Completion Report at SWMU 127 Revision 1. This will extend the date the document is due from February 28, 2020 to May 28, 2020. The extension will allow time to adequately address NMED comments, drafting of the report, report review, Command approval, and submission of the report.

Cannon AFB appreciates the valued working relationship established with you and your department. If you have any further comments or questions pertaining to the referenced document, please contact me at (575) 904-6744 or at christipher.gierke@us.af.mil.

Sincerely

C.N. GIERKE, GS-12, AFCEC
Remedial Project Manager

cc:

NMED, Gabriel Acevedo
NMED, Benjamin Wear
NMED, David Cobrain