




DEPARTMENT OF THE AIR FORCE
AIR FORCE CIVIL ENGINEER CENTER

ENTERED



May 11, 2020

Christipher N. Gierke
Remedial Project Manager
AFCEC/CZO
506 N. Air Commando Way
Cannon AFB, NM

Mr. Kevin Pierard
Chief, Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East, Bldg. 1
Santa Fe NM 87505-6313

Dear Mr. Pierard

Cannon Air Force Base (AFB) has awarded the contract to produce the RCRA Facility Investigation (RFI) work plan at AT134 as requested in the February 18, 2019 "*Approval with Modifications Release assessment Report at site AT134*". Due to the base access restriction in response to the COVID-19 issue, Cannon AFB is respectfully requesting a 120 day extension for the submittal of the RFI work plan at AT134. With NMED concurrence, this request will extend the date due from July 27, 2020 to November 24, 2020. The extension will allow sufficient time for site visit, drafting, plan review, Command approval, and submission of the work plan.

Cannon AFB appreciates the valued working relationship established with you and your department. If you have any further comments or questions pertaining to the referenced document, please contact me at (575) 904-6744 or at christopher.gierke@us.af.mil.

Sincerely

C.N. GIERKE, GS-12, AFCEC
Remedial Project Manager

cc:
NMED, Gabriel Acevedo
NMED, David Cobrain
NMED, Benjamin Wear