



DEPARTMENT OF THE ARMY
US ARMY INSTALLATION MANAGEMENT COMMAND
HEADQUARTERS, UNITED STATES ARMY GARRISON, FORT BLISS
1741 MARSHALL ROAD
FORT BLISS, TEXAS 79916

APR 13 2015

April 8, 2015

Environmental Division

Mr. David Cobrain
Project Leader
New Mexico Environmental Department-HWB
2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303

Dear Mr. Cobrain:

On July 31, 2014, Fort Bliss received a letter from New Mexico Environmental Department (NMED), for the approval for an extension for the work plan for the Oro Grande Landfill (SWMU-25/FTBL-014) from October 10, 2014 to April 8, 2015. Due to funding issues, Fort Bliss is formally asking for an extension of 266 days from April 8, 2014 to December 31, 2015. This extension would insure that a work plan has been developed and an Army review of the work plan has taken place, prior to submission to New Mexico Environmental Department.

If you have any questions concerning this matter, please do not hesitate to contact Ron Baca, Physical Scientist, Environmental Division, Directorate of Public Works, at (915) 568-7979 or email: ronald.h.baca.civ@mail.mil.

Sincerely,

Sylvia A. Waggoner
Sylvia A. Waggoner
Chief, Compliance Branch
Environmental Division
Directorate of Public Works