



DEPARTMENT OF THE ARMY  
FORT WINGATE DEPOT ACTIVITY  
P.O. BOX 268  
FORT WINGATE, NM 87316



MAY - 1 2015

April 29, 2015

Mr. John Kieling  
Chief, Hazardous Waste Bureau  
New Mexico Environment Department  
2905 Rodeo Park Drive East, Building 1  
Santa Fe, New Mexico 87505-6303

Dear Mr. Kieling:

The purpose of this letter is to request an extension from the permitted date of May 1, 2015 for submittal of the Parcel 20 RCRA Facility Investigation Work Plan. The Army is seeking an extension in time under Permit section I.M. in order to prepare the Final Work Plan. The Army is requesting an extension for this Work Plan submittal to June 1, 2015.

If you have questions or require further information, please call me at (330) 358-7312.

Sincerely,

**PATTERSON.MAR**  
**K.C.1229214493**

Digitally signed by PATTERSON.MAR.K.C.1229214493  
DN: c=US, o=U.S. Government, ou=DoD, ou=PKI,  
ou=USA, cn=PATTERSON.MAR.K.C.1229214493  
Date: 2015.04.29 10:03:56 -0400

Mark Patterson  
BRAC Environmental Coordinator

Enclosures

CF:

John Kieling, NMED, HWB  
Dave Cobrain, NMED  
Vicky Baca, NMED  
FWDA Administrative Record  
Administrative Record, Ohio  
Chuck Hendrickson, U.S. EPA Region 6  
Larry Rodgers, Navajo Nation  
Sharlene Begay-Platero, Navajo Nation  
Eugenia Quintana, Navajo Nation EPA  
Rose Duywenie, Navajo BIA  
Angela Kelsey, BIA  
Eldine Stevens, DOI/BIA  
Judith Wilson, DOI/BLM  
Governor Val Penteah, Pueblo of Zuni  
Kurt Dongoske, Pueblo of Zuni  
Clayton Seoutewa, SW BIA  
Neal J. Navarro, USACE  
Steven Smith, USACE