




DEPARTMENT OF THE ARMY
FORT WINGATE DEPOT ACTIVITY
P.O. BOX 268
FORT WINGATE, NM 87316

ENTERED



November 17, 2016

Mr. John Kieling
Chief, Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303

RE: Extension Request for the Parcel 23 - Phase 2 RCRA Facility Investigation Work Plan, Fort Wingate Depot Activity, New Mexico

Dear Mr. Kieling:

The purpose of this letter is to request an extension from 30 November 2016 for the submission of the *Parcel 23 - Phase 2 RCRA Facility Investigation Work Plan* at Fort Wingate Depot Activity, New Mexico. The Army is seeking extension in time under RCRA Permit Section I.M. due to additional time needed to evaluate new requirements from NMED and to prepare the Work Plan. The Army is requesting an extension for the Work Plan submittal to 31 March 2017.

If you have questions or require further information, please call me at (330) 358-7312.

Sincerely,

**PATTERSON.MAR
K.C.1229214493**

Digitally signed by
PATTERSON.MARK.C.1229214493
DN: c=US, o=U.S. Government, ou=DoD,
ou=PKI, ou=USA,
cn=PATTERSON.MARK.C.1229214493
Date: 2016.11.22 09:40:23 -05'00'

Mark Patterson
BRAC Environmental Coordinator

CF:

- Mr. Dave Cobrain, NMED HWB
- Mr. Ben Wear, NMED HWB
- Ms. Kristen VanHorn, NMED HWB
- Mr. Chuck Hendrickson, USEPA
- Mr. Ian Thomas, US Army BRACD
- Mr. Steve Smith, USACE, Fort Worth
- Ms. Heather Theel, USACE ERDC
- Ms. Cheryl Montgomery, USACE ERDC
- Mr. Clayton Seoutewa, BIA Zuni
- Mr. Eldine Stevens, DOI/BIA
- Mr. William Walker, BIA
- Ms. Rose Duwyenie, BIA/NRO/DECSM
- Ms. Sharlene Begay-Platero, NN
- Mr. Mark Harrington, Pueblo of Zuni
- Ms. Eugenia Quintana, Navajo EPA

Mr. James Debergh, DOI
FWDA Admin Record, NM
FWDA Admin Record, OH