



Apparatus Service Department
General Electric Company
1 River Rd., Bldg. 6, 2nd Floor, Schenectady, NY 12345

Bldg. 6, Room 211
Tel. (518) 385 0545

February 12, 1990


XI

Section Chief, Technical Section (6H-CX)
RCRA Enforcement Branch (6H-C)
United States Environmental
Protection Agency
1445 Ross Avenue
Dallas, Texas 75202-2733

Kathleen O'Reilly (6H-CX)
United States Environmental
Protection Agency
1445 Ross Avenue
Dallas, Texas 75202-2733

Boyd Hamilton
State of New Mexico
Environmental Improvement Division
Harold Runnels Bldg.
1190 St. Francis Drive
Santa Fe, New Mexico 87503

Subject: Monthly Progress Report 7
General Electric Consent Decree
Civil Action No. 87-1073-jb



Revisions to the DESCRIPTION OF CURRENT CONDITIONS and the RFI WORKPLAN incorporating EPA comments were submitted. EPA approval of these revised documents was received.

Drilling contractors were reviewed and selected. It is anticipated that site investigation activities will begin during the week starting February 18 depending on drilling contractor availability.

Cleaning of the interior surfaces and equipment of the building as specified in DESCRIPTION OF CURRENT CONDITIONS, Section 3.4 is scheduled to start February 19. These activities will be performed by Ensite Inc. of Tucker, Georgia.

Very truly yours,

Barry York
Environmental Project Manager

cc: Office of Regional Counsel, USEPA, 1445 Ross Ave., Dallas, Texas
75202-2733
AD Alcott, Law Environmental, Inc., 112 Townpark Drive, Kennesaw, GA.,
30144-5599
PRC Environmental Management, Inc., American Financial Center, Bldg.4,
Suite 225, 2400 Louisiana Blvd.NE, Albuquerque, NM 87110
JT Harrsen, GE, Schdy
GR Logan, GE, Schdy
WP Thornton, GE, Schdy