



General Electric Company
1 River Road, Schenectady, NY 12345
(518) 385-9931

January 10, 1994

Section Chief, Technical Section (6H-CX)
RCRA Enforcement Branch (6H-C)
United States EPA
1445 Ross Avenue
Dallas, TX 75202-2733

Vincent Malott, (6H-CX)
United States EPA
1445 Ross Avenue
Dallas, TX 75202-2733

Boyd Hamilton
State of New Mexico
Environmental Improvement Division
1190 St. Francis Drive\Harold Runnels Bldg.
Santa Fe, NM 87503

SUBJECT: Monthly Progress Report 54
General Electric Consent Decree
Civil Action No. 87-1073-jb

Percentage of RFI completed - 100%
Percentage of EMS completed - 100%
Percentage of CMI completed - 25%

The EPA is reviewing the revised Final Corrective Measures Study (CMS) submitted on April 29, 1992.

OTHER ITEMS

Following the recent retirement of Barry York, I will assume the role of GE Project Coordinator for this project. I can be reached at (518) 385-9931. The Fax number and mailing address will remain the same. If you have any questions, feel free to give me a call.

Very truly yours,

Michael K. O'Donnell
Project Manager



XI

albuq54.doc

cc: Office of Regional Counsel, USEPA Region 6
AD Alcott, Law Environmental, Inc.
PRC Environmental Management, Inc.
J. Harrsen
C. Allen
W. Thornton