



DEPARTMENT OF THE AIR FORCE

HEADQUARTERS 833D COMBAT SUPPORT GROUP (TAC)


HOLLOMAN AIR FORCE BASE, NM 88330-5000



REPLY TO
ATTN OF DEV

0 8 1990

SUBJECT: Compliance Agreement Quarterly Report



TO: Mr. Courtland Fesmire, Environmental Engineer
US EPA, Region VI, (6H-CS)
First Interstate Bank Tower
1445 Ross Avenue
Dallas, Texas 75202-2733

1. Pursuant to the requirements set forth in Section X. REPORTING AND EXTENSIONS section of the Compliance Agreement signed on December 20, 1988, we hereby submit the fourth quarterly progress report.
2. This report will provide a brief outline of events from 1 October through 31 December 1989.
3. Documentation for the contents of the attached report is available upon request from the 833 CSG/DEV office at Holloman AFB. If you have any questions or comments please contact Sharon N. Moore, (505) 479-3931.


HOWARD E. MOFFITT
Deputy Base Civil Engineer

Atch
Compliance Agreement Report (2 cys)

cc: w/Atch
HQ TAC/DEEV
US EPA (Mark Peycke)
NMEID (Boyd Hamilton)
US Army COE, Omaha NE (B. Stewart)
833 AD/JA
833 CSG/CC

COMPLIANCE AGREEMENT QUARTERLY REPORT

HOLLOMAN AIR FORCE BASE

GROUNDWATER MONITORING PLAN
AND
HYDROLOGICAL INVESTIGATION REPORT

FOURTH QUARTERLY PROGRESS REPORT

1 October 1989 - 31 December 1989

PREPARED BY

HOLLOMAN AFB, NM
833 CSG/DEV

JANUARY 4, 1990

QUARTERLY PROGRESS REPORT
1 October - 31 December 1989

On 05 Oct 1989, HAFB submitted to US EPA Region VI, Third Quarterly Progress Report. This report provided a brief outline of events from 1 July 1989 through 30 September 1989.

On 13 Oct 1989 - HAFB received the "A-E Groundwater Monitoring Report/Quality Control Summary for the First Groundwater Sampling Round" from Radian Corp.

On 24 Oct 1989 - "A-E Groundwater Monitoring Report/Quality Control Summary for the First Groundwater Sampling Round, Holloman AFB, NM," was submitted to Hazardous Waste Bureau NMEID and US EPA Region VI.

On 25 Oct 1989 - HAFB received correspondence concerning a Value Engineering Change Proposal to Sludge Removal Contract from HQ TAC.

On 6 Nov 1989 - HAFB scheduled a meeting with the NMEID, USACE, TAC, and Radian to be held in Santa Fe on 13 and 14 Nov 1989.

On 9 Nov 1989 - HAFB received comments from NMEID on the responses by Holloman Air Force Base to the EID's Notice of Disapproval regarding HAFB's closure plan, dated August 14, 1989.

On 13 Nov 1989 - HAFB received Data Quality Control Summary Report for Additional Groundwater Samples from the First Groundwater Sampling Round, Holloman Air Force Base, New Mexico from Radian Corp.

On 16 Nov 1989 - HAFB received copy of Sewage Lagoon Sludge Removal Pre-construction Meeting minutes.

On 21 Nov 1989 - HAFB received copies of Transportation Plan from the Corps of Engineers (Holloman Resident Office) for the sludge removal project at the sewage treatment lagoons.

On 22 Nov 1989 - HAFB received copy of correspondence from Radian to Corps of Engineers concerning Literature Search and Project Study, Sewage Lagoon System and a draft meeting summary from 14 Nov 1989 with the NMEID, HQ TAC, Holloman AFB, Corps of Engineers (Omaha District) and Radian Corp.

On 30 Nov 1989 - HAFB received copy of comments concerning Sewage Lagoon Sludge removal from DRMO.

On 11 Dec 1989 - HAFB received correspondence from Radian Corp regarding Precedents for Cleanup of PCB-Contaminated Sites. Correspondence also addressed Post-Closure Care Requirements under 40 CFR Part 270.

On 21 Dec 1989 - HAFB submitted to NMEID and USEPA Region VI attachments to replace or to add to the A-E Groundwater Monitoring Report/Quality Control Summary for the First Groundwater Sampling Round, Holloman Air Force Base (HAFB), New Mexico.