



HAFB Conf. Call 6/30/94

T Holcomb Rad

F

T. O'Donnell

A. Stricklen: E

HAFB deliverables

1 Pond D = wetland

2 Appendix 9 approved for clean close *

3 addendum to Risk Assessment HAFB Sampling Plan Review

? 4. sludge? Listed waste

? 5. delay of close plan submit another or go on with clean ^{informal} review

? 6. submittal date earlier (? date)

7. auth. HSWA (how this affects lake review) * AUGUST 1st

NEW

1. Contract on Lake Act. with Corps Eng. Fisher

2. Tentative schedule: sampling to start in fall -> swap results 95
to build close plan early
: scheduling

SK to
to

Target date for HAFB talk to Ron on this 1st week
- Steve Pullen Exchange Program

Next Meeting ~~1st week~~ AUG. 3 10AM

to be sent by HAFB
sludge Listed Waste
determination letter sent May
Listed constituents
NMED response needed

28,000 PCP

Sampling Plan Review
(letter - NMED response)

informal review
turn around

* AUGUST 1st

next contact week Fred Fisher

Target date for HAFB talk to Ron on this 1st week

1st week

Steve Pullen Exchange Program

Next Meeting ~~1st week~~ AUG. 3 10AM

00/20/84 14.40 0012 049 8004 RADIAN CORP. 777 NMED 92002

AGENDA FOR NMED/HOLLOMAN AFB CONFERENCE CALL
30 JUNE 1994/10:00 PM Mountain Time

I OVERVIEW OF PAST CONFERENCE CALLS (~5 minutes)

Resolved Issues:

- Lagoons covered under RCRA, Lakes and Ditch covered under HSWA
- Pond G was Determined to be a Wetland by the Army Corps of Engineers
- NMED's approved using Appendix IX constituents to demonstrate clean closure
- An addendum to the current risk assessment will be submitted after collecting, analyzing, and reviewing the data from the proposed sampling efforts

Unresolved Issues:

- NMED comments on proposed sampling plan
- Lagoon's Sludge Waste Classification probably "Not Listed Waste", but NMED will discuss with EPA, Lowell Seaton
- Does delay of closure plan need to be amended and resubmitted?
- Schedule for submitting closure plan
- Timing of HSWA authorization to NMED

II GENERAL SCHEDULE FOR PROJECT (~15 minutes)

- Field work
- Reporting
- NMED comments

III NMED REVIEW OF SAMPLING PLAN AND CLOSURE PLAN (~10 minutes)

- NMED comments on timing needed for review