



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 6  
1445 ROSS AVENUE, SUITE 1200  
DALLAS, TX 75202-2733

*Ron K. EAC*  
*Barbara*  
*cc Steve P.*

February 10, 1995

XIII

FEB 15 1995

Mr. Howard E. Moffitt  
Deputy Base Engineer  
Environmental Management  
550 Tabosa Avenue  
Holloman Air Force Base, NM 88330-8458

Subject: Time Extension Request for Table 1 Phase 2 RFI Report

Dear Mr. Moffit:

The Environmental Protection Agency has reviewed Holloman's request for a time extension to submit the Table 1 Phase 2 RCRA Facility Investigation (RFI) report. The request extends the deadline for Holloman to complete the investigation and RFI report for an additional 90 days.

We hereby approve your time extension request. The new submittal date for the RFI report shall be June 23, 1995.

If you have any questions regarding this time extension, please contact Mr. Lowell Seaton of my staff at (214) 665-8304.

Sincerely yours,

*William K. Honker*  
William K. Honker, P.E.  
Chief, RCRA Permits Branch

cc: Mr. Benito Garcia  
New Mexico Environment Department  
Mr. Dave Morgan  
New Mexico Environment Department

