



DEPARTMENT OF THE AIR FORCE
HEADQUARTERS 49TH WING (ACC)
HOLLOMAN AIR FORCE BASE, NEW MEXICO

ENTERED

MAY 28 2013

Donald R. Ohlemacher, Lt Col, USAF
Commander, 49th Civil Engineer Squadron
550 Tabosa Avenue
Holloman AFB NM 88330-8458

New Mexico Environment Department
Attn: Mr. John Kieling, Chief
Hazardous Waste Bureau
2905 Rodeo Park Drive East, Building 1
Santa Fe NM 87505-6303



Dear Mr. Kieling

Holloman AFB requests a 8-month extension to the May 30, 2013 due date for its response to the Notice of Disapproval (NOD) pertaining to the Voluntary Corrective Measures (VCM) Request for Septic System Sites dated March 25, 2013.

Holloman AFB requires more time to prepare its response to the NOD for multiple reasons. Not all Holloman AFB septic sites are covered by the VCM that was evaluated by NMED. There are currently multiple contracts that cover the different septic sites on Holloman AFB. We are in the process of awarding a New Mexico-Arizona Performance Based Restoration (NM-AZ PBR) contract. This extension will permit Holloman AFB and the NM-AZ PBR contractor to develop a work plan to properly address the NOD.

If you have any questions, please contact DeAnna Rothhaupt, Chief of Environmental Compliance and Restoration, at 575-572-3931 or by e-mail at deanna.rothhaupt@holloman.af.mil.

Sincerely

DONALD R. OHLEMACHER, Lt Col, USAF

cc:

Mr. David Strasser
Hazardous Waste Bureau
5500 San Antonio Dr, NE
Albuquerque NM 87109-4127

Mr. Will Moats
Hazardous Waste Bureau
5500 San Antonio Dr, NE
Albuquerque NM 87109-4127

Mr. Chuck Hendrickson
USEPA, Region 6 (6PD-F)
1445 Ross Ave, Ste 1200
Dallas TX 75202-2750