




DEPARTMENT OF THE AIR FORCE
HEADQUARTERS 49TH WING (ACC)
HOLLOMAN AIR FORCE BASE NEW MEXICO

ENTERED

21 October 2016

ADAM M. KUSMAK, GS-13, USAF
Chief, Installation Management Flight (49 CES/CEI)
49th Civil Engineer Squadron (49 CES)
Holloman Air Force Base, NM



New Mexico Environment Department
Attn: Mr. John Kieling, Chief
Hazardous Waste Bureau
2905 Rodeo Park Drive East, Building 1
Santa Fe, NM 87505-6063

Re: **Extension Request – Solid Waste Management Unit (SWMU) 229 groundwater monitoring and LNAPL recovery work plan, T-38 Test Cell Fuel Spill Site, Holloman Air Force Base, New Mexico EPA ID# NM6572124422, HWB-HAFB-16-013**

Dear Mr. Kieling,

The NMED's 19 August 2016 *Approval With Modifications* letter for the *SS059 Data Gap Investigation Report* (June 2016) requests submittal of a work plan to NMED by 31 October 2016 to conduct two years of quarterly groundwater monitoring, to continue light non-aqueous phase liquids (LNAPL) recovery at the site, and to evaluate additional LNAPL recovery.

The Permittee intends to submit this work plan and to conduct related activities as Interim Measures; however, Holloman AFB formally requests a 30-day extension from 31 October 2016 to 30 November 2016 to allow for proper preparation and review of our contractor's Interim Measures Work Plan for the SS059 site (SWMU 229).

If you have any questions regarding this request, please contact me at (575) 572-6675 or by email at adam.kusmak@us.af.mil.

Sincerely,

KUSMAK.ADA

M.M.12633318

06

ADAM M. KUSMAK, GS-13, USAF

Digitally signed by KUSMAK.ADA.M.1263331806
DN: cn=US, o=U.S. Government, ou=DoD, ou=PM,
ou=USAF, ou=KUSMAK.ADA.M.1263331806
Date: 2016.10.31 13:34:26 -0600

Attachment(s): *None.*

cc: Mr. Dave Strasser, NMED HWB (w/Atch)
Mr. Cornelius Amindyas, NMED HWB (w/Atch)
Mr. Chuck Hendrickson, USEPA (w/Atch)
Mr. David Griffin, HAFB (w/Atch)
Mr. Charles Schick, HAFB (w/Atch)
Mr. Brian Renaghan, AFCEC (w/Atch)
Mr. Wayne Bittner, Kirtland AFB (w/Atch)