



Michelle Lujan Grisham
Governor

Howie C. Morales
Lt. Governor

**NEW MEXICO
ENVIRONMENT DEPARTMENT**

Hazardous Waste Bureau

2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6313
Phone (505) 476-6000 Fax (505) 476-6030
www.env.nm.gov



ENTERED



James C. Kenney
Cabinet Secretary

Jennifer J. Pruett
Deputy Secretary

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

November 9, 2020

Mr. Adam Kusmak
Chief, Installation Management Flight
49th CES/CEI
550 Tabosa Avenue
Holloman AFB, NM 88330

**RE: APPROVAL
REQUEST FOR EXTENSION FOR SUBMITTAL OF WORK PLAN, SS080, AREA OF
CONCERN-RR, BURIED RAILROAD DEBRIS
HOLLOMAN AIR FORCE BASE, NEW MEXICO
EPA ID # NM6572124422
HWB-HAFB-18-015**

Dear Mr. Kusmak:

The New Mexico Environment Department (NMED) received the US. Air Force (Permittee) Holloman Air Force Base (Facility) *Extension Request - Supplemental RCRA Facility Investigation Work Plan, SS080, Area of Concern-RR, Buried Railroad Debris* (Request), on January 16, 2020. The Request was received over a month after the work plan was required to be submitted. Future requests for extension must be provided a minimum of 10-days prior to the required submittal date.

The Request states that funding should be available in fiscal year 2021 and the extension will allow additional time for contract selection and work plan development. NMED hereby grants the Permittee's request for a time extension; the Permittee must submit the work plan no later than **April 30, 2021**.

If you have any questions regarding this letter, please contact Naomi Davidson at (505) 222-9504.

Mr. Adam Kusmak
Ext Req Suppl. RFI Work Plan SS080 AOC-RR
Page 2

Sincerely,

**Kevin
Pierard**

Digitally signed by
Kevin Pierard
Date: 2020.11.09
15:15:33 -07'00'

Kevin M. Pierard, Chief
Hazardous Waste Bureau

cc: D. Cobrain, NMED HWB
C. Amindyas, NMED HWB
N. Davidson, NMED HWB
B. Wear, NMED HWB
C. Hendrickson, EPA Region 6 (6LCRRC)
L. King, EPA Region 6 (6LCRRC)
C. Schick, HAFB
S. Dorton, HAFB

File: HAFB 2020 and Reading