



DEPARTMENT OF THE AIR FORCE HEADQUARTERS 49TH WING (AETC) HOLLOMAN AIR FORCE BASE NEW MEXICO



18 March 2021

ADAM M. KUSMAK, GS-13, USAF Chief, Installation Management Flight (49 CES/CEI) 49th Civil Engineer Squadron (49 CES) Holloman Air Force Base, NM

Mr. Kevin Pierard Chief, Hazardous Waste Bureau New Mexico Environment Department 2905 Rodeo Park Drive East Bldg. 1 Santa Fe, NM 87505-6063

SUBJECT: Request for Extensions – Interim Measures Work Plan Addendum and Fiscal Year 2020 Long-Term Monitoring Report – Site SS-017 Base Exchange Gas Station Fuel Spill (AOC-Q), Holloman Air Force Base, NM

Dear Mr. Pierard.

The New Mexico Environment Department (NMED) requested in their April 6, 2020 letter, Approval, Final Interim Measures Progress Report, Site SS017 – Base Exchange Gas Station Fuel Spill (AOC-Q), September 2019, submission of an Interim Measures (IM) Work Plan addendum by April 30, 2021 and submission of the Fiscal Year (FY) 2020 Long-Term Monitoring (LTM) Report by December 31, 2020. Due to ongoing delays related to COVID-19 restrictions and the United States Air Force funding process the IM Work Plan will not be ready for NMED submittal by the requested due date and the FY 2020 LTM Report is currently late for submittal by it's requested due date.

Therefore, we respectfully request a 120-day extension of the April 30, 2021 due date for the IM Work Plan and we seek a 120-day extension (from the date of this letter, March 18, 2021) for submittal of the FY 2020 LTM Report.

If you have any questions, please contact me at (575) 572-6675.

Sincerely,

KUSMAK.ADA Digitally signed by KUSMAK.ADAM.M.126 M.M.1263331 3331806

806

Date: 2021.03.22 11:26:08 -06'00'

ADAM M. KUSMAK, GS-13, USAF

cc:

Ms. Naomi Davidson Hazardous Waste Bureau 121 Tijeras Dr. NE, Ste.1000 Albuquerque NM 87102-3400 Dallas TX 75270-2102

Ms. Laurie King U.S. Environmental Protection Agency Hazardous Waste Bureau 1201 Elm Street

Mr. Cornelius Amindyas 121 Tijeras Dr. NE, Ste. 1000 Albuquerque NM 87102-3400