




DEPARTMENT OF THE AIR FORCE

HEADQUARTERS 1606TH AIR BASE WING (MAC)
KIRTLAND AIR FORCE BASE, NEW MEXICO 87117-5000

ENTERED



REPLY TO ATTN OF EM

SUBJECT: Minutes of the Solid Waste Management Unit (SWMU) Panel to discuss Draft of the First Year's Work Plan for Kirtland Air Force Base (KAFB)

TO See Attendees

- 1. Place: Building 20200, Commander's Conference Room
2. Date: 23 August 1990
3. Impromptu Chairman: Mr Harry M. Davidson, 1606 ABW/EM
4. Attendees: Lt Col George K. Pratt - 1606 ABW/EM, Capt Isaac Atkins Jr - HSD/YAQ (Brooks AFB), Mr Bill Dam - USGS, Mr David Englert - NMEID, Mr Rodger F. Ferreira - USGS, Ms A. Elizabeth Gordon - NMEID, Mr John Gould - 1606 ABW/EM, Mr Ron Jahns - AFRCE/CR (Dallas), Mr Dennis Lundquist - HSD/YAQ, Mr Rich Mayer - US EPA (Dallas), Mr Ralph Wilcox - USGS, Mr Jim Williams - HSD/YAQ

5. Background: Environmental Protection Agency (EPA) Region VI, Dallas, Texas, has prepared a Resource Conservation and Recovery Act (RCRA) Part B Permit based on the 1986 Hazardous Waste Amendments. This addendum to KAFB's Permit names the SWMU's to be investigated for possible chemical contamination of the environment. KAFB has received funding from HQ MAC/DEE and hired Occupational and Environmental Health Laboratory (OEHL)/YAQI, Brooks AFB, to oversee these investigations. OEHL has hired the United State Geological Survey (USGS) of the Albuquerque office and their subcontractors to prepare the plans and execute the investigation of these SWMU's.

6. Current situation: USGS has prepared a rough draft of a Work Plan, and it is to be reviewed by the attending representatives of the agencies concerned.

7. Mr Davidson welcomed the representatives and stated the purpose of the meeting. He then asked each person present to introduce themselves and state their organization and function relative to the SWMU program.



8. Upon completion of the introductions, Mr Davidson asked Mr Rich Mayer to give the EPA background and role in the SWMU program. Mr Mayer described the legal background and a rough schedule of events for the SWMU program. He noted that Appendix I, II, and III listed the SWMU's to be investigated and that each Appendix roughly represented a year's schedule.


9. Mr Dennis Lundquist (OEHL) outlined his office's role in the oversight of the contractor, USGS. He also described the previous efforts in the Installation Restoration Program (IRP)/RCRA by OEHL and USGS at KAFB.

10. Mr Bill Dam (USGS) described in detail the 16 work sites to be investigated. Some of these sites included more than one SWMU. The sampling procedures, techniques, and lab analysis for each site were presented and discussed.

11. Modifications: Due to budget constraints and funding specifications not all the SWMU's in EPA's original Appendix I can be accomplished in the first year's efforts. Some of Appendix II's SWMU's have been moved to the USGS list of first year's work sites. Mr Mayer will check with his office to determine if the Appendix I list on EPA's formal issue of the Part B can be revised to reflect the preferred group of SWMU for the first year. The USGS Work Plan will be revised to include a discussion of the SWMU's move from the original EPA Appendix I list to Appendix II and visa versa. Mr Dam noted the agreements on revisions to the Work Plan, and the final draft will reflect these changes.

12. Future Schedule: Mr Mayer estimates that the Part B will be signed and released by Region VI in mid to late September 1990. This will start a 180 day time frame for preparation and submission of the Work Plan. Mr Dam expects to have the Work Plan ready for submission including the Quality Assurance Plan by late October 1990. After a 30-60 day review by EPA Region VI, actual work could begin in December 1990 - January 1991.

13. The meeting was adjourned at 1245. If necessary, another meeting may be called after the Work Plan is submitted and EPA may desire a group discussion.



HARRY M. DAVIDSON
Chairman
Solid Waste Management Unit

Atch
Attendees List

Air Force/EPA/NMEID/USGS Meeting

Kirtland AFB, NM

STAGE 2A, "SWMU" INVESTIGATION

23 August 1990

ATTENDEES LIST

NAME	ORGANIZATION	PHONE NUMBER
Lt Col George K. Pratt	1606 ABW/EM	(505) 846-2751
Harry M. Davidson	1606 ABW/EM	846-2773
John Gould	1606 ABW/EM	846-2773
Capt Isaac Atkins Jr	HSD/YAQ (Brooks AFB)	1-800-821-4528 ext 294
Dennis Lundquist	HSD/YAQ	1-800-821-4528
Jim Williams	HSD/YAQ	1-800-821-4528 ext 294
Rich Mayer	US EPA Region VI	(214) 655-6775
Ron Jahns	AFRCE/CR (Dallas)	(214) 653-3377
Bill Dam	USGS	(505) 262-6678
Rodger F. Ferreira	USGS	262-6630
Ralph Wilcox	USGS	262-6679
✓ A. Elizabeth Gordon	NMEID	827-2934
David Englert	NMEID HAZ WASTE SECTION	827-0142

Atch 1