




DEPARTMENT OF THE AIR FORCE  
HEADQUARTERS 377TH AIR BASE WING (AFMC)

21 Feb 1996

*Ron K  
copy -  
Bertone -*

377 ABW/EMR  
2000 Wyoming Blvd SE  
Kirtland AFB, New Mexico 87117-5659

Mr. Benito Garcia, Chief  
Hazardous and Radioactive Materials Bureau  
NM Environment Department  
P.O. Box 26110  
Santa Fe NM 87502



*OK by me 3/1/96  
RHK*

Dear Mr. Garcia

We are requesting a one-month extension of time to complete the final round of sampling at the Sewage Lagoons/Golf Course Main Pond site. Contract services for the work is currently being renegotiated, requiring additional time for completion.

The field work was originally scheduled to be completed during the first week of March. We now anticipate completion of the field work for the final round by the first week of April 1996.

If you have any questions, please contact Mark Holmes at 846-9005.

Respectfully

JERROLL G. SILLERUD  
Acting Chief, Restoration Branch  
Environmental Management Division

KAFB1733

