



**Swanson, Baird, NMENV**

---

**From:** Holmes Mark D Civ 377 MSG/CEVR [Mark.Holmes@kirtland.af.mil]  
**Sent:** Wednesday, October 03, 2007 10:29 AM  
**To:** Swanson, Baird, NMENV  
**Subject:** ST-106

Baird

The drilling schedule proposed on the Modification for ST-106 is being revised due to the unavailability of the drilling company (they got stuck at another site out of state). I am waiting to receive the updated schedule, which I will submit to you.

Also, have you had the chance to review the draft transmittal memo for submittal for the revised schedule for the ST-105 Nitrate S2AP; we would like to submit this as soon as possible?

Thanks

//Signed//  
Mark Holmes  
Project Manager  
Environmental Management  
Restoration Section  
505 846-9005

---

This inbound email has been scanned by the MessageLabs Email Security System.

---

2/8/2010

