



From: Bitner, Ludie W Jr Civ USAF AFMC 377 MSG/CEANR [mailto:Ludie.Bitner@kirtland.af.mil]
Sent: Friday, March 25, 2011 12:17 PM
To: Bearzi, James, NMENV; Moats, William, NMENV; Olson, Bill, NMENV; McDonald, William, NMENV; Brandwein, Sid, NMENV
Cc: Wilson, Brent Civ USAF AFMC 377 MSG/CE; Bohannon, Herbert C Civ USAF AFMC 377 MSG/CE2; Migdal, Walter SPA; Pike, John S Civ USAF AFMC 377 MSG/CEAN
Subject: schedule for engine change

Here is the schedule as promised yesterday.


Wayne Bitner
Chief, Environmental Restoration
ludie.bitner@kirtland.af.mil
505-853-3484
DSN 263-3484





SVE System Offsite Maintenance
SVE Unit KAFB-1068


ID	Task Name	Duration	Start	Finish	Predecessors	Mar 27, '11												
						T	F	S	S	M	T	W	T	F	S			
1	Remove engine	1 day	Mon 3/28/11	Mon 3/28/11														
2	Install replacement engine	2 days	Tue 3/29/11	Wed 3/30/11	1													
3	restart/systems check	2 days	Thu 3/31/11	Fri 4/1/11	2													
4	SVE operational	0 days	Fri 4/1/11	Fri 4/1/11	3													4/1


Project: KAFB_1068_offline_schedule
Date: Fri 3/25/11


Task 


Split 


Progress 

Milestone 

Summary 

Project Summary 

External Tasks 

External Milestone 

Deadline 