



Kieling, John, NMENV

From: Migdal, Walter SPA [Walter.Migdal@usace.army.mil]
Sent: Wednesday, April 11, 2012 8:47 PM
To: Moats, William, NMENV
Cc: Kieling, John, NMENV
Subject: KAFB Bulk Fuels Weekly Activity Report attached (UNCLASSIFIED)
Attachments: Weekly Activity Report 11 Apr 2012.pdf

Classification: UNCLASSIFIED
Caveats: NONE

Walter Migdal
Project Manager, CESP-PM-ME
Office (505) 343-6297
Cell (505) 301-2923
walter.migdal@usace.army.mil

Classification: UNCLASSIFIED
Caveats: NONE



Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 5 Apr – 11 Apr 2012

- 5 Apr – 11 Apr – Continued quarterly report finalization
- 5 Apr – 11 Apr – Continued soil sampling at FFOR
- 5 Apr – 11 Apr – Continued groundwater monitoring sampling for 2nd Quarter 2012
- 5 Apr – Attended NMED Tiger Team meeting

	Completed to date (includes casing placement)	Total Number Planned	Percent Complete
Soil Vapor Monitoring Wells	35	35	100
Groundwater Wells	78	78	100
Shallow Soil Borings	5	5	100
Pneulog Well Installation	9	9	100
Direct Push Soil Sampling (does not include step out sampling)	284	306	92.8
Direct Push Soil sampling (Step outs)	18	18	100
LNAPL Containment Well	1	1	100
SVE Wells (Phase II IM)	2	2	100

Look Ahead: Week of 12 – 18 Apr 2012

- 13 Apr – Submit 4th Quarter 2011 Report to NMED
- 16 Apr – Mobilization for Pneulog testing
- 17 Apr – Semi-annual DOD/DOE public meeting
- 18 Apr – KAFB Presentation at the ABCWUA

Month Ahead

- 23 Apr – Resume operation of the SVE ICE units
- Apr – Submit Emergency Air Permit letter to AEHD for SVE treatment system
- Apr – Submit Emergency Treatment permit to NMED for LNAPL well development
- Apr – Submit letter to NMED with SVE components
- Apr – Submit letter to NMED on geophysical logging response
- Apr – Submit letter to NMED on gas bubbles path forward