

Blaine, Tom, NMENV

From: LANNING, JEFFREY W Col USAF 377 MSG 377 MSG/CC <jeffrey.lanning@us.af.mil >
Sent: Thursday, June 05, 2014 9:02 AM
To: Blaine, Tom, NMENV
Cc: WILSON, DENZIL B GS-15 USAF AFMC 377 MSG/CE; SULLIVAN, EDWARD J GS-14 USAF AFMC 377 MSG/DD
Subject: RE: NMED Telcon - Tom Blaine - 4Jun14 - NMED Task #3 - White Paper

Tom,

Before you send the letter mentioned below, I want to make sure we've considered the issue of painting ourselves into a situation where the only solution we can have in place by 31 December has been formally "disapproved."

As you know, tasks 1, 2 and 3 were not selected because they were the most scientifically sound, but because they were reasonable interim measures that address all 3 phases of the project and could be implemented by specific dates chosen (and with a lot of unknowns at the time the dates were selected). Task 3 was the furthest out, had the most unknowns, and already falls outside the scope of the currently funded portion of the contract creating real challenges in getting any solution in place by the end of the year.

I think there is a lot of value in getting past these 3 tasks that have taken a lot of attention away from the best technical solutions so that we can get to the CME portion of the RCRA directed process that provides lots of action by design. Creating too much churn associated with task 3 simply diverts resources from the full blown CME process the public is clamoring for.

My 2 cents.

Jeff

Col Jeff "Numbers" Lanning
377 MSG/CC
Tiger Paws...Steady, Stealthy, Lethal

-----Original Message-----

From: WILSON, DENZIL B GS-15 USAF AFMC 377 MSG/CE
Sent: Wednesday, June 04, 2014 12:45 PM
To: Amdurer, Mike; BITNER, LUDIE W JR GS-13 USAF AFSEC/CZO; Tom Cooper CB&I (Thomas.Cooper@cbifederaleservices.com)
Cc: BITNER, LUDIE W JR GS-13 USAF AFSEC/CZO; CLARK, SCOTT C GS-12 USAF AFSEC/CZO; BRANSON, VICTORIA R GS-12 USAF AFSEC/CZO; LANNING, JEFFREY W Col USAF 377 MSG 377 MSG/CC; SULLIVAN, EDWARD J GS-14 USAF AFMC 377 MSG/DD; McBee, John SPA; Goodrich, Michael SPA (Michael.T.Goodrich@usace.army.mil)
Subject: NMED Telcon - Tom Blaine - 4Jun14 - NMED Task #3 - White Paper

Mike,
Tom Blaine called this morning to advise they will be sending a letter "disapproving" the NMED Task #3 solution you presented in the White Paper - Pumping Kirtland Well #3.

