

HW A LANL G/PI01



Environmental Restoration
University of California
Environmental Science and Waste Technology (E)
Environmental Restoration, MS M992
Los Alamos, New Mexico 87545
505-667-0808/FAX 505-665-4747



U.S. Department of Energy
Los Alamos Area Office, MS A316
Environmental Restoration Program
Los Alamos, New Mexico 87544
505-667-7203/FAX 505-665-4504

Date: May 10, 2001
Refer to: ER2001-0401

Mr. John Young, Corrective Action Project Leader
Permits Management Program
NMED – Hazardous Waste Bureau
2044 A Galisteo
Santa Fe, NM 87502

SUBJECT: STATUS OF ENVIRONMENTAL RESTORATION (ER), ANNUAL WORK SCHEDULE 2001 THROUGH 2005

Dear Mr. Young:

The ER Project submitted its *Supplement to Installation Work Plan for ER Revision 8: Annual Work Schedule FY01 through 2005* on March 30, 2001. Since submission of the Work Schedule, the proposed ER funding throughout the DOE complex has been reduced for this time period. At this time, the National reduction translates into approximately a 30% reduction to next year's ER budget at Los Alamos. The Annual Work Schedule submitted on March 30th was based upon budget targets at that time.

The ER Project will inform the New Mexico Environment Department (NMED) as soon as a final budget allocation has been made. We plan to continue working with your office to modify the work schedule once the budget allocation process has been completed.

For further information, please contact Dave McInroy at (505) 667-0819, or Gene Turner at (505) 667-5794.

Sincerely,

Julie A. Canepa, Program Manager
Environmental Restoration Project
Los Alamos National Laboratory

Sincerely,

Theodore J. Taylor, Project Manager
Department of Energy
Los Alamos Area Office

JC/MK/vn



13540

TK

Cy :

J. Canepa, E/ER, MS M992
M. Kirsch, E/ER, MS M992
D. McInroy, E/ER, MS M992
J. Bearzi, NMED-HWB
R. Dinwiddie, NMED-HWB
J. Kieling, NMED-HWB
D. Neleigh, US EPA (2 copies)
T. Taylor, LAAO, MS A316
G. Turner, LAAO, MS A316
J. Davis, NMED-SWQB
M. Leavitt, NMED-GWQB
J. Parker, NMED-DOE OB
S. Yanicak, NMED-DOE OB, MS J993
J. Young, NMED-HWB (2 copies)
E/ER File, MS M992
RPF, MS M707