

9 ERID#:

0
0
1

90013

LOS ALAMOS NATIONAL LABORATORY
ENVIRONMENTAL RESTORATION (RRES-R)
Records Processing Facility
ER Records Index Form

Date Received: 9/15/2005 **Processor:** JR **Page Count:** 4

Privileged: (Y/N) N **Record Category:** P **Administrative Record: (Y/N)** Y

FileFolder: N/A

Miscellaneous Comments: SUBMITTED BY LINDA CAUSEY

Record Documents:

Start Pg	Doc Type	Doc Date	Title	Box	Package
1	MEMORANDUM	3/15/1990	LJ 10786-02/ PROJECT DATA SHEET N/A N/A N/A		



14073

DON DOE-LING, ENG-5
MS M881

④
90013

I N T E R O F F I C E M E M O R A N D U M

Date: 15-Mar-1990 04:45pm MST
From: Debbie Martinez
Org: ENG-5
Mail Stop: M713
Tel No: 7-4657

TO: See Below

Subject: LJ 10786-02/Project Data Sheet

FACILITIES ENGINEERING DIVISION
PROJECT DATA SHEET

NEW PROJECT	CHANGE	
[xx] DETERMINATION REQUEST	[] TITLE	[] COMMENTS
[xx) INITIATION	[] TEAM	
[] TEAM ASSIGNMENT	[] STATUS	
[] STRUCTURE NUMBER	[] DATA	

AV "FOR Don Doehling GROUP ENG-5 MS/TELEPHONE M881/7-9685
El. 4 81 PAGER# 104-1151

PROJECT ID (LJ 10786-02) MASTER PROJECT ID

TITLE DESIGN WASTE WATER COLLECTION SYSTEM

TA 02 BUILDING(S) 1,44,53 ROOM(S) BASMT 100 GRID
TA BUILDING(S) ROOM(S) GRID

REQUESTING ORG. INC-5 CLIENT CONTACT G. RAMSEY
CPM/PC DON DOEHLING REQ. COMPLETION DATE CONST. 9-30-90
DESIGN 4-30-90

AUTHOR'S RECOMMENDATIONS:

The requirements for QA procedures may dictate that this be handled by the
Constrction Inspection Section.

SE' EJ

FOR ENG-DO USE ONLY

PROJECT TYPE	DETERMINATION	CHARGING METHOD (LANL SERV)
[] F=Field Direct WO	[] CPM	[] B=Form B
[] W=Work Plan WO	[xx] PC	[xx] F=Flat Rate
[] P=Partial Design		[] N=No Charge
[xx] N=Non-DOE Auth., Full Design/Est.		
[] G=GPP Auth., Full Design/Est.		CFT
[] L=Line Item Project, Full Design/Est.		[] 1
[] I=Interior Design/Furniture		[] 2
[] B=As-Built		[] 3
[] O=OTHER		[] 3a
		[] 4

MANAGING GROUP

[**xx**] ENG-5
[] OTHER

DESIGN METHOD

[] E=ENG
[] **A=A/E**
[xx] S=Supt. Ser. Subcontr.
[] U=Undetermined
[] N=None

CONSTRUCTION METHOD

[**xx**] S=Supt. Ser. Subcontr.
[] F=Fixed Price Contr.
[] B=Small Business
[] U=Undetermined
[] N=None

DESIGN REVIEW

[] **ENG-5** Policy 6-
[] Signature
[xx] DRR (Green Shee
[] To Be Determined
[] N/A

CFT is undetermined. Scope meeting Monday 19th **HSE-8** and HSe-7 and QA need to attend to determine CFT. Green sheet required in any case . Final estimate required.

FOR ENG-DO USE ONLY

TO: Melville Cave, Pan Am
TO: Donald Davidson, ENG-8
TO: Edwin Davis, C-4
TO: Early Eastburn, **ENG-4**
TO: William Eberhardt, ENG-1
TO: Ross Garcia, ENG-3
TO: Joe Gutierrez, ENG-3
TO: Morse Heineman, HSE-3
TO: Richard Hemphill, ENG-7
TO: Gerald Kestell, ENG-DO
TO: **Nikolajs** Mezins, **ENG-5**
TO: Mary Hendricks, PAN AM
TO: Carol Pyburn, ENG-DO
TO: Charles Ramsey, ENG-5
TO: Dennis Rupp, ENG-3
TO: Kate Salazar, ENG-7
TO: Donald Doehling, ENG-5
TO: Brent Burtschell, ENG-1
TO: Miller-Mike, ENG-4, MS M708
TO: William Radzinski, ENG-6
TO: David Sneesby, ENG-8