



University of California  
 Environmental Restoration Project, MS M99-1999  
 Los Alamos, New Mexico 87545  
 505-667-0808/FAX 505-665-4747



U.S. Department of Energy  
 Los Alamos Area Office, MS A316  
 Environmental Restoration Program  
 Los Alamos, New Mexico 87544  
 505-667-7203/FAX 505-665-4504

Date: May 11, 1999  
 Refer to: EM/ER:99-124

Mr. John Kieling  
 NMED-HRMB  
 P.O. Box 26110  
 Santa Fe, NM 87502

*Kieling*

**SUBJECT: REQUEST FOR CLASS 1 PERMIT MODIFICATION FOR CHANGES TO THE ENVIRONMENTAL RESTORATION PROJECT'S FY99 WORK SCHEDULE**

Dear Mr. Kieling:

Thank you for your recent approval of the Los Alamos National Laboratory's Environmental Restoration (ER) Project's Fiscal Year 1999 (FY99) Work Schedule. In accordance with our April 16, 1999 discussion of proposed Work Schedule changes to accommodate the watershed aggregation and consolidation efforts, please accept our request for a Class 1 Permit Modification for the following changes to the Project's approved Work Schedule.

The changes to the Work Schedule are as follows:

1. Remove the RFI Report at MDA B (PRS 21-015).
2. Remove the RFI Report at MDA U [PRSs 21-017(a), 21-017(b), and 21-017(c)].
3. Remove the RFI Report at MDA AB [PRSs 49-001(b), 49-001(c), 49-001(d) and 49-001(c)].
4. Change the due date for the RFI Report at PRS 0-017 (hospital) to July 1999.

We appreciate your assistance in this matter and look forward to working with you throughout the remainder of this fiscal year and into Fiscal Year 2000 (FY00). We hope to determine as early as possible how budgetary constraints and aggregation strategies may further affect the FY00 Work Schedule. If you have any questions regarding this replacement schedule, please call Tori George at (505) 665-6953.




Hiswa Lane 6/P 99

*12*

For all other questions or concerns please feel free to call Dave McInroy at (505) 667-0819 or Joe Mose at (505) 667-5808.

Sincerely,



Julie A. Canepa, Program Manager  
LANL/ER Project

Sincerely,



Theodore J. Taylor, Program Manager  
DOE/LAAO

JC/TT/MK/em

Enclosure: Los Alamos National Laboratory Environment Restoration Fiscal Year 1999  
Work Schedule

Cy (w/enc.):

J. Bearzi, NMED-HRMB  
M. Buksa, EM/ER, MS M992  
J. Mose, LAAO, MS A316  
T. Taylor, DOE-AL, MS A906  
S. Yanicak, NMED-DOE OB, MS J993  
RPF, MS M707

Cy (w/o enc.):

T. George, EM/ER, MS M992  
M. Kirsch, EM/ER, MS M992  
D. McInroy, EM/ER, MS M992  
EM/ER File, MS M992  
Tracker RM 604, MS M992

**LOS ALAMOS NATIONAL LABORATORY/ENVIRONMENTAL RESTORATION  
FISCAL YEAR 1999 WORK SCHEDULE\***

<b>Regulatory Deliverable</b>	<b>PRS Number</b>	<b>Unit Description</b>	<b>SRS Score</b>	<b>AP 4.5 Score</b>	<b>Due Date /Submittal Date</b>
RFI Report	73-001(a)	Landfill	46	50.6	Oct-98
	73-001(b)	Surface disposal site (waste oil pit)	32	TBD	
	73-001(c)	Landfill	35	TBD	
	73-001(d)	Landfill	46	TBD	
SAP	53-006(b)	Underground tank	29	TBD	Oct-98
	53-006(c)	Underground tank	29	TBD	
	53-006(d)	Underground tank	29	TBD	
	53-006(e)	Underground tank	29	TBD	
SAP	0-017 (Hospital)	Waste Lines	36	TBD	Dec-98
SAP	22-012	Decontamination Facility	56	TBD	Mar-99
	22-015(a)	Drain Lines and Dry Wells	46	34.6	
	22-015(b)	Sump and Outfall	46	8.8	
	22-015(d)	Drainline and Outfall	56	32.8	
	22-015(e)	Ind. Or San. Wastewater Treatment	56	17.5	
RFI Report	0-017 (Hospital)	Waste Line	36	TBD	July-99
Phase II SAP	35-015(a)	Soil Contamination	72	3.6	Sep-99
	35-003(d-g)	Waste Water Treatment Facility	69	32.5 - 59	
	35-003(l-o)	Waste Water Treatment Facility	69	27.6 - 59	
	35-003(q)	Waste Water Treatment Facility	69	59	
	35-016(a-h)	Drains and Outfalls	53 - 65	47.2 - 96	
	35-016(l)	Storm Drain	69	64	
	35-016(n-q)	Drains and Outfalls	58 - 72	42.8 - 92	
	35-008	Surface Disposal	65	61	
	35-014(e)	Oil Spill	65	61	
	35-014(g)	Soil Contamination	72	39.8	
RFI Report	73-004(a)	Steam cleaning plant	29	3.6	Sep-99
	73-004(b)	Septic tank	35	10.6	
	73-005	Septic tank	35	10.6	
	73-006	Surface disposal site	38	56	

\* The work listed on this schedule is subject to modification