


Permit



Environmental  
Restoration  
**University of California**  
Environmental Science and Waste Technology (E)  
Environmental Restoration, MS M992  
Los Alamos, New Mexico 87545  
505-667-0808/FAX 505-665-4747



**U.S. Department of Energy**  
Los Alamos Area Office, MS A316  
Environmental Restoration Program  
Los Alamos, New Mexico 87544  
505-667-7203/FAX 505-665-4504

Date: September 28, 1999  
Refer to: E/ER:99-276

Mr. John Kieling  
NMED-HRMB  
P.O. Box 26110  
Santa Fe, NM 87502

**SUBJECT: REQUEST FOR CLASS 1 PERMIT MODIFICATION FOR CHANGES TO THE ER PROJECT'S FY99 WORK SCHEDULE**

Dear Mr. Kieling:

The Los Alamos National Laboratory (LANL) requests a Class 1 Permit Modification for changes associated with the Environmental Restoration (ER) Project's Fiscal Year (FY)99 Work Schedule dated May 11, 1999.

The change was initially discussed with you and your staff at the August 11, 1999 HRMB Monthly Meeting and again at a special meeting on August 20, 1999. LANL would like to thank Mr. John Young and Ms. Neelam Dhawan of the HRMB staff for taking the time to meet with the ER Project staff and to discuss the approach to this SAP. This SAP is the first SAP developed under the Project's newly adopted Watershed Approach and Integrated Technical Strategy. Your decision to work directly with the ER staff as part of a high performing team in development of this SAP will prove to save both time and costs. It is anticipated that the TA-35 SAP will be submitted during the first quarter of FY2000 and will appear on that Work Schedule.

Enclosed is a new copy of the Work Schedule which reflects the changes discussed. We appreciate your assistance in this matter. If you have any questions regarding this replacement schedule, please contact Tori George at (505) 665-6953.

Sincerely,

Sincerely,

Julie A. Canepa, Program Manager  
Los Alamos National Laboratory  
Environmental Restoration

JC/TT/MK/eim

Theodore J. Taylor, Program Manager  
Department of Energy  
Los Alamos Area Office



15804

Mr. John Kieling  
E/ER:99-276

-2-

September 28, 1999

Enclosure: Work Schedule

Cy (w/enc.):

M. Buska, E/ET, MS M992  
M. Kirsch, E/ER, MS M992  
J. Mose, LAAO, MS A316  
T. Taylor, LAAO, MS A316  
S. Yanicak, NMED-AIP, MS J993  
ER Catalog # 19990035  
RPF, MS M707

Cy (w/o enc.):

J. Canepa, E/ER, MS M992  
D. McInroy, E/ER, MS M992  
E/ER File, MS M992  
Tracker, RM 604, MS M992

**LOS ALAMOS NATIONAL LABORATORY/ENVIRONMENTAL RESTORATION  
FISCAL YEAR 1999 WORK SCHEDULE\***

<b>Regulatory Deliverable</b>	<b>PRS Number</b>	<b>Unit Description</b>	<b>SRS Score</b>	<b>AP 4.5 Score</b>	<b>Due Date /Submittal Date</b>
RFI Report	73-001(a)	Landfill	46	50.6	Oct-98
	73-001(b)	Surface disposal site (waste oil pit)	32	TBD	
	73-001(c)	Landfill	35	TBD	
	73-001(d)	Landfill	46	TBD	
SAP	53-006(b)	Underground tank	29	TBD	Oct-98
	53-006(c)	Underground tank	29	TBD	
	53-006(d)	Underground tank	29	TBD	
	53-006(e)	Underground tank	29	TBD	
SAP	0-017 (Hospital)	Waste Lines	36	TBD	Dec-98
SAP	22-012	Decontamination Facility	56	TBD	Mar-99
	22-015(a)	Drain Lines and Dry Wells	46	34.6	
	22-015(b)	Sump and Outfall	46	8.8	
	22-015(d)	Drainline and Outfall	56	32.8	
	22-015(e)	Ind. Or San. Wastewater Treatment	56	17.5	
RFI Report	0-017 (Hospital)	Waste Line	36	TBD	July-99

\* The work listed on this schedule is subject to modification