



GARY E. JOHNSON
GOVERNOR

**State of New Mexico
ENVIRONMENT DEPARTMENT**

*Water and Waste Management Division
Harold Runnels Building
1190 St. Francis Drive, P.O. Box 26110
Santa Fe, New Mexico 87502-6110
Telephone (505) 827-1758
Fax (505) 827-0310*



PETER MAGGIORE
SECRETARY

PAUL R. RITZMA
DEPUTY SECRETARY

**CERTIFIED MAIL
RETURN RECEIPT REQUESTED**

April 10, 2000

Dr. John C. Browne, Director
Los Alamos National Laboratory
P.O. Box 1663, MS-A100
Los Alamos, New Mexico 87545

Mr. Theodore Taylor, Project Manager
Department of Energy
Los Alamos Area Office
528 35th Street, MS-A316
Los Alamos, New Mexico 87544

**RE: APPROVAL OF CLASS 1 PERMIT MODIFICATION
CHANGE TO FY99 WORK SCHEDULE
LOS ALAMOS NATIONAL LABORATORY
NM0890010515**

Dear Dr. Browne and Mr Taylor:

The Hazardous and Radioactive Materials Bureau (HRMB) of the New Mexico Environment Department (NMED) is in receipt of the January 25, 2000 letter, referenced by E/ER: 00-022, which accompanied payment of \$1,000.00 for a Class 1 Permit Modification review fee. The Permit Modification Request was submitted to HRMB on September 28, 1999 requesting a change to the FY99 Work Schedule (attached) for the Technical Area (TA) 35 Sampling and Analysis Plan (SAP) submittal date. The TA-35 SAP will be submitted in FY00. The FY99 Work Schedule has been discussed in the past between Department of Energy (DOE)/LANL and HRMB and finds it appropriate due to the HRMB and DOE/LANL High Performance Team approach.



15839

HSWA LANL GILP/00
Red LANL GILP/00

TK


Dr. Browne and Mr. Taylor

April 10, 2000

Page 2

HRMB hereby approves the Class 1 Permit Modification to indicate the change to the FY99 Work Schedule. Should you have any concerns regarding this letter please contact John E. Kieling at (505) 827-1558 extension 1012.

Sincerely,



Gregory J. Lewis

Director

Water and Waste Management Division

GJL:jek (HRMB)

attachment

Cc: J. Bearzi, NMED HRMB
R. Dinwiddie, NMED HRMB
J. Kieling, NMED HRMB
P. Young, NMED HRMB
J. Parker, NMED DOE-OB
S. Yanicak, NMED DOE-OB, MS-J993
D. Neleigh, EPA, 6PD-N
J. Canepa, LANL EM/ER, MS-M992
M. Kirsch, LANL EM/ER, MS-M992
D. McInroy, LANL EM/ER, MS-M992
J. Vozella, DOE LAAO, MS-A316
File: Reading, RED LANL G/P/99 and HSWA LANL G/P/99

**LOS ALAMOS NATIONAL LABORATORY/ENVIRONMENTAL RESTORATION
FISCAL YEAR 1999 WORK SCHEDULE***

Regulatory Deliverable	PRS Number	Unit Description	SRS Score	AP 4.5 Score	Due Date/Submital Date
RFI Report	73-001(a)	Landfill	46	50.6	Oct-98
	73-001(b)	Surface disposal site (waste oil pit)	32	TBD	
	73-001(c)	Landfill	35	TBD	
	73-001(d)	Landfill	46	TBD	
SAP	53-006(b)	Underground tank	29	TBD	Oct-98
	53-006(c)	Underground tank	29	TBD	
	53-006(d)	Underground tank	29	TBD	
	53-006(e)	Underground tank	29	TBD	
SAP	0-017 (Hospital)	Waste Lines	36	TBD	Dec-98
SAP	22-012	Decontamination Facility	56	TBD	Mar-99
	22-015(a)	Drain Lines and Dry Wells	46	34.6	
	22-015(b)	Sump and Outfall	46	8.8	
	22-015(d)	Drainline and Outfall	56	32.8	
	22-015(e)	Ind. Or San. Wastewater Treatment	56	17.5	
RFI Report	0-017 (Hospital)	Waste Line	36	TBD	July-99

* The work listed on this schedule is subject to modification