



University of California
 Environmental Science and Waste Technology (E)
 Environmental Restoration, MS M992
 Los Alamos, New Mexico 87545
 505-667-0808/FAX 505-665-4747




U.S. Department of Energy
 Los Alamos Area Office, MS A316
 Environmental Restoration Program
 Los Alamos, New Mexico 87544
 505-667-7203/FAX 505-665-4504

HSWA
 LANL
 G/MJ/2001

Date: March 30, 2001
 Refer to: ER2001-0277

Mr. John Young, Corrective Action Project Leader
 Permits Management Program
 NMED – Hazardous Waste Bureau
 2044 A Galisteo
 Santa Fe, NM 87502



SUBJECT: SUPPLEMENT TO INSTALLATION WORK PLAN FOR ENVIRONMENTAL RESTORATION (ER), REVISION 8: ANNUAL WORK SCHEDULE 2001 THROUGH 2005

Dear Mr. Young:

Enclosed is the Work Schedule for Fiscal Years 2001 through 2005 which supercedes all other related scheduling documents previously submitted. This revised Work Schedule supplements Revision 8 of the Installation Work Plan for ER. This Work Schedule addresses those solid waste management units listed in Module VIII of the Los Alamos National Laboratory's (LANL's) Hazardous and Solid Waste Amendment Permit (NM0890010515).

This schedule is substantially derived from our current baseline. The Laboratory anticipates significant changes to this Work Schedule, particularly for Fiscal Years 2001 and 2002. These changes may result from a number of factors including potential flooding impacts from the fire, budget changes and consideration of New Mexico Environment Department and Department of Energy priorities, as appropriate.

Should you have any questions, please contact Dave McInroy at (505) 667-0819.

Sincerely,

Julie A. Canepa, Program Manager
 Los Alamos National Laboratory
 Environmental Restoration

Sincerely,

Theodore J. Taylor, Project Manager
 Department of Energy
 Los Alamos Area Office

JC/TT/MK/ev

Enclosure: LANL ER Work Schedule Fiscal Years 2001 through 2005



TL

Mr. John Young
ER2001-0277

-2-

March 30, 2001

Cy (w/enc.):

M. Kirsch, E/ER, MS M992
D. McInroy, E/ER, MS M992
D. Neleigh, US EPA (2 copies)
T. Taylor, LAAO, MS A316
G. Turner, LAAO, MS A316
J. Davis, NMED-SWQB
M. Leavitt, NMED-GWQB
J. Parker, NMED-DOE OB
S. Yanicak, NMED-DOE OB, MS J993
J. Young, NMED-HWB (2 copies)
E/ER File, MS M992
RPF, MS M707

Cy (w/o enc.):

J. Canepa, E/ER, MS M992
J. Bearzi, NMED-HWB
R. Dinwiddie, NMED-HWB
J. Kieling, NMED-HWB


LOS ALAMOS NATIONAL LABORATORY
ENVIRONMENTAL RESTORATION PROJECT
WORK SCHEDULE
FISCAL YEARS 2001 THROUGH 2005

Work Schedule FY01

Regulatory Deliverable	PRS Number	Unit Description	Due Date/ Submit. Date
CMS Work Plan	NA	TA-54: MDA H	March 01
RFI Report	00-030(g)	Septic system near old Catholic Church	May 01
VCM Report	21-027(d)-99	ISV	August 01
VCA Plan	NA	Acid Canyon	August 01
Interim Measure Plan	73-001(a-d) and 73-004(d)	TA-73: 73-1 Los Alamos Airport	September 01
VCM Plan	21-011(k)	Outfall	September 01
VCM Plan	21-024(i)	Septic Tank	September 01
VCA Report	NA	TA-51/54	September 01

Work Schedule FY02

Regulatory Deliverable	PRS Number	Unit Description	Due Date/ Submit. Date
Work Plan	NA	Bayo/Guaje/Rendija Canyons	October 01
SAP	21-003-99 and 21-024(c)	Container Storage – RCRA Unit Septic System – PCB only site	October 01
Closure Report	16-018	Material Disposal Area P	October 01
VCA Report	00-019	Wastewater Treatment Plant, Central	October 01
VCA Report	NA	LAO/Site 22 Land Transfer Tract	October 01
Well Completion Report	NA	R-22 Well	November 01
Integrated SAP	35-003(a)-99 35-003(j)-99 35-003(p) 35-004(a) 35-004(b) 35-004(g) 35-004(h) 35-004(m) 35-008 35-009(a) 35-009(b) 35-009(c) 35-009(d) 35-009(e) 35-014(a)	Wastewater treatment facility Wastewater treatment facility Former air filter building Storage area Storage area Container storage area Container storage area Container storage area Surface disposal and landfill Septic system Septic system Septic system Septic system Septic system Operational release	November 01

**LOS ALAMOS NATIONAL LABORATORY
ENVIRONMENTAL RESTORATION PROJECT
WORK SCHEDULE
FISCAL YEARS 2001 THROUGH 2005**

Regulatory Deliverable	PRS Number	Unit Description	Due Date/ Submit. Date
	35-014(b)	Leaking drum	
	35-014(e)	Oil spill	
	35-014(f)	TPH soil contamination	
	35-014(g)	Oil spill	
	35-015(a)	Waste oil treatment system	
	35-016(a)	Drains and outfalls	
	36-016(b)	Outfall	
	35-016(c)	Outfall	
	35-016(d)	Outfall	
	35-016(e)	Outfall	
	35-016(f)	Storm drain	
	35-016(g)	Outfall	
	35-016(h)	Storm drain	
	35-016(i)	Storm drain	
	35-016(j)	Storm drain	
	35-016(k)	Drains and outfalls	
	35-016(l)	Storm drain	
	35-016(m)	Drains and outfalls	
	35-016(n)	Storm drain	
	35-016(o)	Drains and outfalls	
	35-016(p)	Outfall	
	35-016(q)	Drains and outfalls	
	35-018(a)	PCB transformer site	
VCA Report	03-056(c)	Transformer Storage Area-PCB site only	December 01
RFI Report	21-029	Soil Contamination Area	December 01
Well Completion Report	NA	Well R-7	February 02
Interim Measure Report	16-021(c)-99	Ind. or san. waste water treatment at 16-260	April 02
RFI Report	NA	TA-54, MDAs G and L	April 02
VCM Report	21-011(k)	Outfall	May 02
RFI Report	NA	TA-73: 73-2 Los Alamos Airport (Final Report)	June 02
CERCLA 120(h) Report	NA	Airport Remain	July 02
VCM Report	21-024(i)	Septic System	July 02
VCM Plan	73-001(a-d) and 73-004(d)	TA-73: 73-1 Los Alamos Airport	September 02
VCA Report	NA	Acid Canyon	September 02
CMS Report	16-021(c)-99	Ind. or san. waste water treatment at 16-260	September 02
RFI Report	16-021(c)-99	Ind. or san. waste water treatment at 16-	September 02


LOS ALAMOS NATIONAL LABORATORY
ENVIRONMENTAL RESTORATION PROJECT
WORK SCHEDULE
FISCAL YEARS 2001 THROUGH 2005

Regulatory Deliverable	PRS Number	Unit Description	Due Date/ Submit. Date
		260	

Work Schedule FY03

Regulatory Deliverable	PRS Number	Unit Description	Due Date/ Submit. Date
Interim Measure Report	73-001(a-d) and 73-004(d)	TA-73: 73-1 Los Alamos Airport	June 03
Sampling and Analysis Plan	21-023(a)-99	Septic System Building 21-3	June 03

Work Schedule FY04

Regulatory Deliverable	PRS Number	Unit Description	Due Date/ Submit. Date
VCA Plan	73-002-99	Incinerator Surface Disposal	November 03

Work Schedule FY05

Regulatory Deliverable	PRS Number	Unit Description	Due Date/ Submit. Date