

LOS ALAMOS SCIENTIFIC LABORATORY WORK ORDER

LOCATION: TA- 0 STRUCTURE ROOM GROUP H-1
 ENG. 4 ENGINEER Konrad or PHONE 7-4656 LASL I. O. -0-
 HEALTH CLEARANCE REQ. OK S. C. D. 5-1-57
 ESTIMATED COST ~~XXXXXXXXXX~~ W.O.R. 57-3-2 BUDGET ITEM See Below LAB. JOB 1757

NOTE - SECURITY CLEARANCE, COORDINATION, CHANGES AND ACCEPTANCE OF COMPLETED WORK ON THIS ORDER MUST BE APPROVED BY THE ABOVE ENG. 4 ENGINEER.

COST CODE	CRAFTS
<p>2303 3-3116-57n 8,662.00</p>	<p>SUBJECT: Construct road, excavate ruins, dig pit, move fence</p> <p>PERFORM THE FOLLOWING WORK:</p> <p>Do nec. grubbing and construct approx 11,150 linear feet of road 12' wide, using 3" road base gravel per prints Eng C-18462 and C-18463.</p> <p style="text-align: center;">*****</p>
<p>701-40 900.00</p>	<p>Furnish 3 laborers and truck with driver to excavate five Indian runia # 192, 193, 194, 197A and 203B, per print Eng C-18462. Work to be done under supervision of Mr. Worman, archeologist of H-4. Work will be coordinated with Zia Company by Konrad of Eng 4.</p> <p style="text-align: center;">*****</p>
<p>5701-40 2,200.00</p>	<p>Excavate approx 44,000 cu yds of dirt for contamination pit, per prints Eng C-18462 and C-18463.</p> <p style="text-align: center;">*****</p>
<p>5701-40 1000.00</p>	<p>Relocate fence and gate per field instructions.</p>

COMPLETED AUG 1957

Please issue separate work orders for each cost code.

APPROVED BY: *Konrad*
 ENG. 4 GROUP LEADER OR AUTHORIZED ALTERNATE

29,485.05

RECEIVED

3-5-57

DISPATCHED

3-7-57

ACCEPTED

HAZARD CODE

WORK ORDER NO.

573248



5369

45.200