

0998
A-00

LOS ALAMOS SCIENTIFIC LABORATORY WORK ORDER

LOCATION: TA-	0	STRUCTURE	ROOM	GROUP	H-1
ENG. 4 ENGINEER	Konrad	or	PHONE 7-4656	LASL J. O.	-0-
HEALTH CLEARANCE REQ.	OK			S. C. D.	5-1-57
ESTIMATED COST	W.O.R. 57-3-2		BUDGET ITEM See Below	LAB. JOB	1757

NOTE - SECURITY CLEARANCE, COORDINATION, CHANGES AND ACCEPTANCE OF COMPLETED WORK ON THIS ORDER MUST BE APPROVED BY THE ABOVE ENG. 4 ENGINEER.

COST CODE	CRAFTS
2303	<p>SUBJECT: Construct road, excavate ruins, move fence</p> <p>PERFORM THE FOLLOWING WORK:</p> <p>Do nec. grubbing and construct approx 11,150 linear feet of road 12' wide, using 3" road base gravel per prints Eng C-18462 and C-18463.</p> <p style="text-align: center;">*****</p>
5701-40	<p>Furnish 3 laborers and truck with driver to excavate five Indian ruins, # 192, 193, 194, 197A and 203B, per Print Eng C-18462. Work to be done under supervision of Mr. Worman, archaeologist of Group H-4. Work will be coordinated with Zia by Konrad of Eng 4.</p> <p style="text-align: center;">*****</p>
5701-40	<p>Relocate existing fence and gate per field instruction.</p> <p style="text-align: center;">*****</p>
Please issue separate work orders for each cost code	

APPROVED BY: 
ENG. 4 GROUP LEADER OR AUTHORIZED ALTERNATE

RECEIVED 3-5-57	DISPATCHED 2-7-57	ACCEPTED	HAZARD CODE	WORK ORDER NO 573248
--------------------	----------------------	----------	-------------	-------------------------



5370

LASL-ERDA-OFFICIAL