

JK

Teri D.

Los Alamos National Laboratory

UNIVERSITY OF CALIFORNIA



Environmental Restoration
Environmental Restoration Project
MS M992
Los Alamos, New Mexico 87545
505-667-0808/FAX 505-665-4747

Date: January 2, 1997
Refer to: EM/ER:97-001



Mr. Benito Garcia
NMED-HRMB
P.O. Box 26110
Santa Fe, NM 87502

SUBJECT: FIELD UNIT 1 FIELD ACTIVITIES AT TECHNICAL AREA (TA) 0

Dear Mr. Garcia:

Field Unit 1 is planning to re-mobilize for final Voluntary Corrective Action activities at the Inactive Firing Range, Potential Release Site 0-016, on Thursday, January 2, 1997.

The shaker plant will be mobilized first, followed by the crusher. Initially, all material will be run through the shaker plant to reduce the volume (30-50% volume reduction) before drying and/or crushing is performed. The crusher will then be mobilized on or about January 9, to complete the gravel reduction before final sieving to remove the bullets. The dryer will be mobilized only if the crusher is ineffective due to the moisture content in the gravel. There is a high probability that the dryer will not be needed to complete the bullet-gravel separation, but in the event that it is, it will be run simultaneously with the crusher and shaker plant. It is anticipated that field work will require 3 to 4 weeks to complete.

If you have any questions or concerns please feel free to give me a call at (505) 667-0819.

Sincerely,

David McInroy
Environmental Restoration Project

DM/ks



HSWA LANL Fu-1 04 1071 TA-0-016

Cy: D. Neleigh, USEPA
J. Jansen, EM/ER, MS M992
R. Bohn, EM/ER, MS M992
D. Bradbury, EM/ER, MS M992
G. Coffin, EM/ER, MS M992
S. Bolivar, EES-13, MS H865
M. Alexander, ESH-18, MS K497
G. Allen, CST-18,, MS E525
G. Bayhurst, EES-4, MS E525
B. Koch, LAAO, MS A316
T. Taylor, LAAO, MS A316
A. Crowder, ERM, MS M327
S. Yanicak, AIP, NMED, MS J993
EM/ER File MS M992
RPF, MS M707