



University of California
 Environmental Restoration Project, MS M992
 Los Alamos, New Mexico 87545
 505-667-0808/FAX 505-665-4747



U. S. Department of Energy
 Los Alamos Area Office, MS A316
 Environmental Restoration Program
 Los Alamos, New Mexico 87544
 505-667-7203/FAX 505-665-4504

Date: May 6, 1997
 Refer to: EM/ER:97-152

Mr. Stu Dinwiddie
 NMED-HRMB
 P.O. Box 26110
 Santa Fe, NM 87502

SUBJECT: SCHEDULE FOR CANYONS WORK PLANS

Dear Mr. Dinwiddie:

This letter is a response to your letter dated March 17, 1997, in which you requested a revised schedule for completing the Canyons work plans.

On April 14, 1997, representatives from the Los Alamos National Laboratory Environmental Restoration (ER) Project Office and Field Unit 4, the New Mexico Environment Department's Hazardous and Radioactive Materials Bureau and Oversight Bureau, and the Department of Energy met in Santa Fe. They discussed the Laboratory's responses to the Notice of Deficiency (NOD) for the Los Alamos Canyon and Pueblo Canyon Work Plan, which included the scheduling issue. In accordance with the agreement worked out at that meeting, all Canyons work plans will be completed by June 2001. The full schedule for the Canyons work plans development was included in the NOD response and is also enclosed with this letter. This updated schedule will be incorporated into the Fiscal Year 1998 Replan.

If you have any questions, please call Dave McInroy of the ER Project at (505) 667-0819.

Sincerely,

Jorg Jansen, Program Manager
 LANL/ER Project

Sincerely,

Theodore J. Taylor, Program Manager
 DOE/LA0

JJ/TT/rfr

Enclosure: Schedule for Canyons Work Plans



6/10/17 4:11:01 PM

TK

Canyon Groups	Associated Technical Areas	Associated Operable Units	Work Plan Date
Core Document	N/A	N/A	April 1997
Group 1			November 1995
Los Alamos/DP	Former TA: 1 Current TAs: 0, 2, 3, 21, 41, 43, 53, 62, 72, 73, 74	1071, 1078, 1098, 1100, 1106, 1111, 1114, 1136	
Pueblo/Acid	Former TAs: 1, 45 Current TAs: 0, 72, 73, 74	1071, 1078, 1079, 1100, 1106	
Group 2	Current TAs:		September 1997
Mortandad and Sediment Traps	3, 4, 5, 35, 42, 48, 50, 55, 59	1114, 1129, 1147	
Group 3	Current TAs:		September 1998
Pajarito	6, 7, 8, 9, 14, 18, 22, 23, 36, 40, 46, 50, 51, 54, 65, 66, 67, 69	1093, 1111, 1129, 1130, 1140, 1157	
Twomile	3, 55, 58, 59, 64	1111, 1114, 1129	
Threemile	14, 15, 18, 36, 67	1085, 1086, 1093, 1130	
Group 4	Current TAs:		September 1999
Cañada del Buey	5, 18, 46, 51, 52, 54	1129, 1140, 1148	
Sandia	3, 53, 60, 61, 72	1100, 1114	
Group 6	Current TAs:		March 2000
Water	11, 16, 28, 36, 37, 49, 68, 71	1082, 1086, 1122, 1130, 1132, 1144	
Cañon de Valle	9, 11, 14, 15, 16, 37, 67	1082, 1085, 1086, 1157	
Group 7	Current TAs:		September 2000
Ancho	33, 39, 49	1122, 1132, 1144	
Indio	39, 49, 70	1132, 1144	
Chaquehui	33	1122	
Group 8	Current TAs:		March 2001
Potrillo	14, 15, 36, 67	1085, 1086, 1130	
Fence	36, 68, 70, 71	1122, 1130	
Group 5	Current TAs:		June 2001
Guaje	74, residences	1071	
Bayo	0, 10, 74, residences	1071, 1079	
Barrancas	74, residences	1071	
Rendija	0, 74, residences	1071	