



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 6
1445 ROSS AVENUE, SUITE 1200
DALLAS, TX 75202-2733

MAY 16 1996

Mr. Benito Garcia, Chief
Hazardous and Radioactive
Materials Bureau
New Mexico Environment Department
2044A Galisteo Street
Santa Fe, NM 87505

Re: Request for Changes in Due Dates for RFI Reports at
Technical Area 35, -2 and -41, Los Alamos National
Laboratory (NM0890010515)

Dear Mr. Garcia:

The Environmental Protection Agency (EPA) has reviewed a request by Los Alamos National Laboratory (LANL) to change the dates of some RCRA Facility Investigation (RFI) Reports at Technical Areas 35, 2 and 41. EPA recommends accepting the proposed changes for these RFI Reports. The revised dates for these RFI Report deliverables would be as follows:

- 1) TA-35, Aggregates G, S, T, V, and W (NFAs) is now due July 12, 1996, and Phase 2 Sampling and Analysis Plans are now due September 6, 1996.
- 2) TA-2 and -41 (NFAs) is now due September 30, 1996.

Should you have any questions, please feel free to contact Ms. Barbara Driscoll at (214) 665-7441.

Sincerely,


David W. Neleigh, Chief
New Mexico and Federal
Facilities Section



3123

HSWA LANL G/M/R/196
3/11/22/Z/Agg G.S.T.V.W
4/10/18/Z/H

TK