

03



NEW MEXICO
ENVIRONMENT DEPARTMENT

ENTERED



Hazardous Waste Bureau

SUSANA MARTINEZ
Governor

JOHN A. SANCHEZ
Lieutenant Governor

2905 Rodeo Park Drive East, Building 1

Santa Fe, New Mexico 87505-6303

Phone (505) 476-6000 Fax (505) 476-6030

www.nmenv.state.nm.us

DAVE MARTIN
Cabinet Secretary

BUTCH TONGATE
Deputy Secretary

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

June 5, 2012

Pete Maggiore, Assistant Manager
Environmental Projects Office
Los Alamos Site Office, DOE
3747 West Jemez Rd, MS A316
Los Alamos, NM 87544

Michael J. Graham
Associate Director, Environmental Programs
Los Alamos National Security, L.L.C.
P.O. Box 1663, MS M991
Los Alamos, NM 87545

**RE: APPROVAL
REQUEST FOR EXTENSION FOR THE CONSTRUCTION OF THE SANDIA
CANYON WETLAND GRADE-CONTROL STRUCTURE
LOS ALAMOS NATIONAL LABORATORY
EPA ID#NM0890010515**

Dear Messrs. Maggiore and Graham:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and the Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension for the Construction of the Sandia Canyon Wetland Grade-Control Structure* (Request) dated May 23, 2012 and referenced by EP2012-0115.

The Permittees request a one-year extension from July 1, 2012 to July 1, 2013 to complete construction of the Sandia Canyon wetland grade-control structure. The Permittees state in the Request that more time than originally anticipated is necessary to receive approval from the U.S. Fish and Wildlife Service (USFWS) for construction of an access road into Sandia Canyon. Furthermore, because of the delay in receiving the approval from USFWS, additional time might be needed to assure that soil-disturbing activities are not carried out during the summer storm season. The Permittees have shown good cause for an extension. NMED hereby approves the requested extension. The Permittees must complete construction of the Sandia Canyon wetland

35276




Messrs. Maggiore and Graham
June 5, 2012
Page 2

grade-control structure no later than **July 1, 2013** and submit a completion report no later than **October 1, 2013**.

Should you have any questions, please contact Jerzy Kulis of my staff at (505) 476-6039.

Sincerely,



John E. Kieling
Chief
Hazardous Waste Bureau

cc: D. Cobrain, NMED HWB
N. Dhawan, NMED HWB
M. Dale, NMED HWB
B. Wear, NMED HWB
J. Kulis, NMED HWB
T. Skibitski, NMED DOE OB
S. Yanicak, NMED DOE OB, MS M894
J. Schoeppner, NMED GWQB
L. King, EPA 6PD-N
D. Katzman, ENG-TECH, MS M992
H. Shen, DOE LASO, MS A316