




*Environmental Programs*  
P.O. Box 1663, MS M991  
Los Alamos, New Mexico 87545  
(505) 606-2337/FAX (505) 665-1812

03



*National Nuclear Security Administration*  
Los Alamos Site Office, MS A316  
Environmental Restoration Program  
Los Alamos, New Mexico 87544  
(505) 667-4255/FAX (505) 606-2132



Date: JUN 13 2012  
Refer To: EP2012-0136

John Kieling, Bureau Chief  
Hazardous Waste Bureau  
New Mexico Environment Department  
2905 Rodeo Park Drive East, Building 1  
Santa Fe, NM 87505-6303

**Subject: Request for Extension to Submit the Investigation Report for Starmer/Upper Pajarito Canyon Aggregate Area**

Dear Mr. Kieling:

This letter requests an extension from the December 31, 2012, date to submit the Investigation Report for Starmer/Upper Pajarito Canyon Aggregate Area to a new date of December 31, 2014.


The U.S. Department of Energy (DOE) and Los Alamos National Security (LANS), LLC, request this extension in order to continue focusing efforts on accelerating the shipment of aboveground transuranic (TRU) waste from Los Alamos National Laboratory's Technical Area 54, Area G, to the Waste Isolation Pilot Plant. This focus will result in a material reduction of environmental risk. This acceleration of TRU waste shipments will also allow DOE/LANS to support the environmental priorities established by the New Mexico Environment Department and the State of New Mexico.


This new date to submit the Investigation Report for Starmer/Upper Pajarito Canyon Aggregate Area was developed to support the mutual goal of environmental risk reduction. DOE/LANS request this extension under Section III.J.2 of the Compliance Order on Consent.

If you have any questions, please contact Victoria George at (505) 667-7883 (torig@lanl.gov) or David Rhodes at (505) 665-5325 (david.rhodes@nnsa.doe.gov).

Sincerely,

Sincerely,

  
Michael J. Graham, Associate Director  
Environmental Programs  
Los Alamos National Laboratory

  
Peter Maggiore, Assistant Manager  
Environmental Projects Office  
Los Alamos Site Office



MG/PM/TG/DM/SS:sm

Cy: Laurie King, EPA Region 6, Dallas, TX  
Jim Davis, NMED-Resource Protection, Santa Fe, NM (date-stamped letter emailed)  
Steve Yanicak, NMED-DOE-OB, MS M894  
Tom Skibitski, NMED-OB, Santa Fe, NM (date-stamped letter emailed)  
Annette Russell, DOE-LASO (date-stamped letter emailed)  
Ed Worth, DOE-LASO, MS A316 (date-stamped letter emailed)  
David Rhodes, DOE-LASO, MS A316 (date-stamped letter emailed)  
Peter Maggiore, DOE-LASO, MS A316 (date-stamped letter emailed)  
Stephani Swickley, EP-CAP, MS M992 (date-stamped letter emailed)  
Kent Rich, EP-CAP, MS M992 (date-stamped letter emailed)  
Dave McInroy, EP-CAP, MS M996 (date-stamped letter emailed)  
Tori George, EP-REG, MS M991 (date-stamped letter emailed)  
Bruce Schappell, ADEP, MS M991 (date-stamped letter emailed)  
Dan Cox, ADEP, MS M991 (date-stamped letter emailed)  
Michael J. Graham, ADEP, MS M991 (date-stamped letter emailed)  
William Alexander, EP-BPS, MS M992 (date-stamped letter emailed)  
RPF, MS M707 (electronic copy)  
Public Reading Room, MS M992 (hard copy)