

03
RECEIVED

ENTERED

APR 4 2014



NMED
Hazardous Waste Bureau

Environmental Programs
P.O. Box 1663, MS M991
Los Alamos, New Mexico 87545
(505) 606-2337/FAX (505) 665-1812

National Nuclear Security Administration
Los Alamos Field Office, MS A316
Environmental Projects Office
Los Alamos, New Mexico 87544
(505) 667-4255/FAX (505) 606-2112

Date: APR 04 2014
Refer To: EP2014-0121

John Kieling, Bureau Chief
Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East, Building 1
Santa Fe, NM 87505-6303

Subject: Request for Extension to Submit the First Annual Sandia Canyon Wetland Performance Monitoring Report for 2013

Dear Mr. Kieling:


This letter requests an extension from the April 30, 2014, date to submit Sandia Wetland Performance Monitoring Report (Sandia Monitoring Report) to a new date of June 30, 2014. The U.S. Department of Energy and Los Alamos National Security, LLC, (DOE/LANS) request this extension under Section III.J.2 of the March 2005 Compliance Order on Consent.

The unprecedented flooding of September 2013 (Notification of Force Majeure—Flood Event of September 2013 [EP2013-0229]) as well as the lapse in government appropriations in October 2013 (Notice of Force Majeure—Government Funding of Compliance Order on Consent Activities [EP2013-0236]), has caused delays in completing the field work necessary to establish baseline conditions following construction of the Sandia grade-control structure, which was completed in November 2013. In addition, frozen and snow-covered ground in the wetland beginning in late November 2013 prohibited implementation of accurate surveying. Therefore, field work normally conducted in the fall was delayed. Survey work in the Sandia Canyon wetland was recently completed. However, additional time is needed to compile this information along with groundwater monitoring data in the Sandia monitoring report.



If you have any questions, please contact Steve Veenis at (505) 667-0013 (veenis@lanl.gov) or Ramoncita Massey at (505) 665-7771 (ramoncita.massey@nnsa.doe.gov).

Sincerely,



Jeff Mousseau, Associate Director
Environmental Programs
Los Alamos National Laboratory

Sincerely,



Peter Maggiore, Assistant Manager
Environmental Projects Office
Los Alamos Field Office

JM/PM/SV:sm

Cy: Laurie King, EPA Region 6, Dallas, TX (date-stamped letter emailed)
Tom Skibitski, NMED-DOE-OB (date-stamped letter emailed)
Steve Yanicak, NMED-DOE-OB, MS M894
lasomailbox@nnsa.doe.gov
Annette Russell, DOE-NA-00-LA (date-stamped letter emailed)
Ramoncita Massey, DOE-NA-00-LA (date-stamped letter emailed)
David Rhodes, DOE-NA-00-LA (date-stamped letter emailed)
Peter Maggiore, DOE-NA-00-LA (date-stamped letter emailed)
Katie Roberts, EP-REG (date-stamped letter emailed)
Tori George, EP-REG (date-stamped letter emailed)
Steve Veenis, EP-CAP (date-stamped letter emailed)
Dave McInroy, EP-CAP (date-stamped letter emailed)
Dan Cox, ADEP (date-stamped letter emailed)
Jeff Mousseau, ADEP (date-stamped letter emailed)
PRS Database with ER ID
Public Reading Room (hard copy)
RPF (electronic copy)