



SUSANA MARTINEZ
Governor
JOHN A. SANCHEZ
Lieutenant Governor

03
NEW MEXICO
ENVIRONMENT DEPARTMENT

2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303
Phone (505) 476-6000 Fax (505) 476-6030
www.nmenv.state.nm.us



RYAN FLYNN
Cabinet Secretary
BUTCH TONGATE
Deputy Secretary

CERTIFIED MAIL – RETURN RECEIPT REQUESTED

March 4, 2015

Peter Maggiore
Assistant Manager,
Environmental Projects Office
Los Alamos Field Office, DOE
3747 West Jemez Rd, MS A316
Los Alamos, NM 87544

Michael T. Brandt
Associate Director,
Environment, Safety, Health
Los Alamos National Security, L.L.C.
P.O. Box 1663, MS K491
Los Alamos, NM 87545

**RE: EXTENSION REQUEST TO SUBMIT THE WELL COMPLETION REPORT
FOR COREHOLES CrCH-1 THROUGH CrCH-5
AND
REQUEST TO REPORT INFORMATION FROM CrCH-6 IN THE R-67 WELL
COMPLETION REPORT
LOS ALAMOS NATIONAL LABORATORY
EPA ID#NM0890010515
HWB-LANL-13-026**

Dear Messrs. Maggiore and Brandt:

The New Mexico Environment Department (NMED) has received the United States Department of Energy (DOE) and the Los Alamos National Security, L.L.C.'s (LANS) (collectively, the Permittees) *Request for an Extension to Submit the Well Completion Report for Coreholes CrCH-1 through CrCH-5 and Approval to Report Information from CrCH-6 in the R-67 Well Completion Report*, dated February 23, 2015 and referenced by ADESH-15-028 (Request).

The Permittees request an extension to submit the well completion report for the chromium plume coreholes 1 through 5. In addition, the Permittees request approval to separately report the information for chromium corehole 6 in the R-67 well completion report. NMED has reviewed the Permittees' justification for delays in completion of the coreholes and has determined that the Permittees provide adequate technical justification



Messrs. Maggiore and Brandt
March 4, 2015
Page 2


to delay the submittal of the well completion report for coreholes CrCH-1 through CrCH-5. In addition, NMED has reviewed the Permittees' justification for reporting information for corehole CrCH-6 in the R-67 well completion report and agrees that the approach is appropriate.

NMED hereby grants an extension to submit the well completion report for coreholes CrCH-1 through CrCH-5. The new submittal date for this well completion report is **May 29, 2015**, as requested.

NMED also hereby approves the request to report information for corehole CrCH-6 in the R-67 well completion report, whose submittal date is yet to be determined.

Please contact Ben Wear at (505) 476-6041 if you have questions.

Sincerely,



John E. Kieling
Chief
Hazardous Waste Bureau

cc: D. Cobrain, NMED HWB
N. Dhawan, NMED HWB
B. Wear, NMED HWB
M. Dale, NMED HWB
J. Kulis, NMED HWB
J. Schoeppner, NMED GWQB
S. Yanicak, NMED DOE OB, MS M894
L. King, EPA 6PD-N
R. Martinez, San Ildefonso Pueblo
J. Chavarria, Santa Clara Pueblo
S. Swickley, EP-CAP, MS M992
H. Shen, DOE-NA-00-LA, MS A316

File: Reading and LANL 2015, Groundwater, Chromium Plume Coreholes