

TA-03

*Claudia,
my reading file
Benito*

M E M O R A N D U M

TO: Benito Garcia, HRMB Bureau Chief
FROM: *Woz* Bruce Swanton, HRMB Program Manager
DATE: March 23, 1995
SUBJECT: LANL ER Site Prioritization

I have reviewed the gant charts supplied to me by Bonnie Koch. The listing below includes those aggregates which are nominally scheduled for assessment or other remedial work in 1995. There is no available means of crosswalking between our prioritization listing and the gant charts, but those aggregates which include NMED/AIP prioritized SWMU's are indicated below in boldface type. The dates following each listing are the 'early start' and 'early finish' dates ideally suggested by LANL for completion of both NMED and EPA review and comment.

TA-3: EPA REVIEW OF WORK PLAN 2	24JUL95	18JAN96
TA-39: EPA REVIEW STORAGE/SEPTIC	17APR95	16JUN95
TA-36: FY94 FIELDWORK EPA REVIEW	26MAY95	28JUL95
TA-18: STORM OUTFALLS EPA REVIEW	12JUL95	11AUG95
TA-18: INACTIVE SEPTIC EPA REVIEW	12JUL95	12SEP95
TA-18: ACTIVE SEPTIC EPA REVIEW	15AUG95	17OCT95
TA-18: FIRING SITES EPA REVIEW	18AUG95	20OCT95
TA-39: LANDFILLS EPA REVIEW	27SEP95	1DEC95
TA-15: FY94 FIELDWORK EPA REVIEW	60CT95	12DEC95
TA-20/53/72: EPA REVEIW	3JAN95	7MAR95
TA-15: R-44/45 EPA REVIEW	7JUN95	8AUG95
TA-33: FY93 SG 1 EPA REVIEW NFA REPORT	26JAN95	29MAR95
TA-33: FY93 SG 1 EPA REV. MDAK/PH2 PLN	25JUL95	25SEP95
TA-33: FY94 SG 2 PH1 EPA REVIEW RPT	6NOV95	12JAN96
TA-16: EPA REVIEW	10JUL95	8SEP95
TA-48: EPA REV REP/PH2 SAP AGG KLMNXY	31AUG95	20OCT95
TA-51: +54 STORM CHNNL EPA REV RFI PH1	30MAR95	28APR95
TA-6: +8,9,22,23+40 REV SOIL/SPR SMPL	24APR95	5JUN95
TA-50: SOIL SMPL EPA REV RFI RPT	18MAY95	19JUN95
TA-54: PASV SOIL GAS SMPL REV RPT	6JUN95	6JUL95
TA-50: SHALLOW BOR EPA REV RFI RPT	11SEP95	30OCT95

cc: Neil Weber, DOEOB Chief



5456