



BILL RICHARDSON
GOVERNOR

JA-03

State of New Mexico
ENVIRONMENT DEPARTMENT

Hazardous Waste Bureau
2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303
Telephone (505) 428-2500
Fax (505) 428-2567
www.nmenv.state.nm.us



RON CURRY
SECRETARY

DERRITH WATCHMAN-MOORE
DEPUTY SECRETARY

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

June 6, 2003

David Gregory, Program Manager
Office of Los Alamos Site Operations
Department of Energy
528 35th Street, Mail Stop A316
Los Alamos, NM 87544

G. Pete Nanos, Director
Los Alamos National Laboratory
P.O. Box 1663, Mail Stop A100
Los Alamos, NM 87545

**RE: EXTENSION APPROVAL FOR THE RESPONSE TO THE REQUEST FOR
SUPPLEMENTAL INFORMATION (RSI) FOR THE WORK PLAN FOR
SANDIA CANYON AND CAÑADA DEL BUEY
LOS ALAMOS NATIONAL LABORATORY, NM0890010515
HWB-LANL-99-031**

Dear Mr. Gregory and Mr. Nanos:

The Hazardous Waste Bureau of the New Mexico Environment Department (NMED) is in receipt of the letter requesting an extension for submitting a response to the RSI for the Work Plan for Sandia Canyon and Cañada del Buey, dated September 1999 and referenced by LA-UR-99-3610. The letter, dated May 22, 2003 and referenced by ER2003-0365, requests an additional sixty (60) days to the forty-five (45) days originally specified and requests a new submittal date of September 2, 2003. The NMED grants the request.



5710


Mr. David Gregory and Mr. G. Pete Nanos

June 6, 2003

Page 2

Should you have any questions regarding this letter, please contact me at (505) 428-2548 or John Young at (505) 428-2538.

Sincerely,



Darlene X. Goering

Project Leader

Permits Management Program

cc: J. Bearzi, NMED HWB
J. Davis, NMED SWQB
M. Leavitt, NMED GWQB
D. Goering, NMED HWB
J. Parker, NMED DOE OB
S. Yanicak, NMED DOE OB, MS J993
L. King, EPA 6PD-N
J. Vozella, DOE OLASO, MS A316
B. Ramsey, LANL RRES/DO, MS M591
N. Quintana, LANL E/ER, MS M992
D. McInroy, LANL E/ER, MS M992
file: Reading and TA-3